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April 2, 2013 
 
 
Mr. William E. Johnson, III, City Manager 
Petersburg City Manager 
135 N. Union Street 
Petersburg, Virginia 23803 
wjohnson@petersburg-va.org 
 
RE: New City Hall  

Unsolicited PPEA Proposal  
 
Dear Mr. Johnson: 
 
Prestige/English Joint Venture in association with Enteros Design, P. C. and Raymond James & 
Associates, Inc. is pleased to submit our Unsolicited Proposal for the New City Hall Project 
pursuant to the City of Petersburg’s Guidelines for PPEA proposals. Our proposed scope 
includes the finance, design, and construction of your New City Hall. 
 
Our Team has developed a concept generally consistent with the Petersburg City Hall Space 
Needs Assessment and Site Analysis. We look forward to the opportunity to sit with the City, 
take this concept and develop it into a working reality together. 
 
The Prestige/English Team members are leaders in design/build/finance projects in the 
Commonwealth of Virginia. Prestige/English and its team members: 
 
 Have designed and constructed more PPEA projects than any other team in Virginia 

while establishing long lasting relationships with our clients; 
 Have a demonstrated ability to work together delivering quality projects; 
 Employ the latest fast track design/build/finance systems delivering cost effective and 

timely projects; 
 Have experience in and understand how to work within interim and comprehensive 

agreements to align our and your goals; 
 Will deliver your New City Hall two years sooner than the traditional design, bid and 

finance procurement method will allow. 
  

615 CHURCH STREET, LYNCHBURG, VIRGINIA 24504 
P. O. BOX P-7000, LYNCHBURG, VIRGINIA 24505 
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Petersburg City Manager 
April 2, 2013 
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Prestige/English is requesting that the City protect certain materials as confidential and 
proprietary information, as permitted pursuant to City’s PPEA Guidelines. Specifically we are 
requesting that Volume II in its entirety be held as proprietary and confidential. This volume 
contains not only information regarding cost, finance plan, financial statements, and 
proprietary design details which if made available would adversely impact negotiation positions 
of the public and private entities. We have included the required $5,000.00 review fee 
consistent with your Guidelines. 
 
We look forward to the City’s review of our Team’s qualifications and our concept and would 
very much like to work with the City on your relocation of City Hall. We believe the New City 
Hall will signify that Petersburg is open to new business and will provide the “one-stop shop” 
for public services so badly needed. 
 
 
Respectfully submitted, 
 
 
 
Kenneth J. Jones    Allen M. Hamblen 
Prestige Construction Group, Inc.  English Construction Company, Inc. 

 
Enclosure 
/cw 



          
 
Prestige/English Joint Venture in association with Enteros Design, P.C. and 
Raymond James & Associates, Inc. have assembled a Team whose sole purpose is to  
listen to and provide for the City of Petersburg’s current and future City Hall needs. 
To meet those needs we are proposing to design, construct, and finance a New City 
Hall to be located at the intersection of Washington and Union Streets on the major 
gateway corridor to the City.  

The building will be designed and constructed with sustainability in mind. It will be 
durable and long lasting, efficient, and therefore affordable. The exterior will be 
compatible with the surrounding site context and the interior will be filled with 
light, open and transparent, and modern. 

In addition, our proposal provides: 

• An innovative and affordable finance plan structured to allow occupancy by 
2015, two years earlier than the traditional procurement/finance process 

allows 

• Turn-key fast track delivery utilizing the efficiency of a single comprehensive 
agreement for the design and construction while preserving the traditional 
owner lines of communication and control 

• A clear statement, Petersburg is open for new business, attracting new 
development while providing increased tax base for additional infrastructure 
needs 

• A “one-stop shop” for public services, increasing efficiency, better serving the 
citizens of Petersburg, and reducing the operating cost  
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Unsolicited PPEA Proposal – New City Hall, Petersburg, VA 
 
SECTION 1 - Qualifications and Experience 
 
1a. Identify the legal structure of the firm or consortium of firms making the proposal. 
Identify the organizational structure for the project, the management approach and how 
each partner and major subcontractor in the structure fits into the overall team. 
 

The proposing entity is Prestige/English Joint Venture. The project team is 
composed of English Construction Company, Inc., Prestige Construction Group, 
Inc., Enteros Design, P. C., Timmons Group, Inc., Raymond James & Associates, 
Inc., and Public Private Infrastructure, Inc. Our management structure, 
approach, key responsibilities of the Team and our major subcontractors are as 
follows: 

 
–STRUCTURE AND RESPONSIBILITIES – 
 
 Prestige/English Joint Venture –Primary point of contact as the design builder 

of record. Prestige/English will provide an organizational structure to best suit 
the needs of the City of Petersburg and will hold the Comprehensive Agreement. 
Prestige/English will provide program oversight and coordination, design 
coordination, preconstruction services, development and finance coordination, 
construction services and coordination of the Petersburg City Hall relocation. 

 
 English Construction Company, Inc. – as managing joint venture partner shall 

provide project administration, oversight, construction superintendence and 
completion guarantees. 

 
 Prestige Construction Group, Inc. – as joint venture partner, shall provide 

assistance in project administration, oversight and construction 
superintendence. 

 
 Enteros Design, P. C. will be the prime A/E for the project, providing design 

services, oversight of sub-consultants, permitting and construction 
administration. 

 
 Timmons Group, Inc. – will serve as civil design sub-consultant. 

 
 Raymond James & Associates, Inc. – shall provide project financing services and 

deal structuring to meet the needs of the City. 
 
 Public Private Infrastructure, Inc. – shall provide PPEA project development. 
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Unsolicited PPEA Proposal – New City Hall, Petersburg, VA 
 

 
Organizational Chart 

  

City of Petersburg, Virginia 
Owner 

Raymond James & Associates, Inc. 
Finance 

Ronald L. Tillett, Managing Director 

Prestige/English Joint Venture 
Design Build Contractor 

Allen M. Hamblen, Managing Partner 

Construction 
Project Manager 
Superintendent 

Enteros Design, P. C. 
Design 

Gil W. Entzminger, AIA, 
LEED AP, President 

 
Preconstruction 

Robert W. Lee, III 

Subcontractors and 
Equipment Suppliers 

Timmons Group, Inc. 
Derrick Johnson, P. E. 

Partner/Office Manager 

 
Public Private Infrastructure, Inc. 
Harold Ellis, Project Development 
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Unsolicited PPEA Proposal – New City Hall, Petersburg, VA 
 
1b. Describe the experience of the firm or consortium of firms making the proposal and 
the key principals involved in the proposed project including experience with projects of 
comparable size and complexity. Describe the length of time in business, business 
experience, public sector experience, and other engagements of the firm or consortium of 
firms. Include the identity of any firms that will provide design, construction, and 
completion guarantees and warranties and a description of such guarantees and 
warranties. 
 
- EXPERIENCE OF KEY MEMBERS - 

 
ENGLISH CONSTRUCTION COMPANY, INC. 
 
English Construction Company, Inc. is a third-generation family-owned Virginia 
business since 1909. For over a century, English has been advancing steadily, 
adding new skills, new resources, and new technology. As the company has kept 
pace with changes in the construction industry, areas of expertise expanded to 
include such diverse areas as public buildings, educational facilities, higher 
education as well as K-12, dormitories, administration/classrooms, medical 
laboratories, jails, prisons, schools, bridges, power plants, factories, monumental 
structures, and historic renovations. In addition, English is an expert provider of 
excavation and site prep services. They maintain one of the largest equipment fleets 
in the Mid-Atlantic region. Having maintained the same bonding company and the 
same workers' compensation insurance company for more than 60 years, English 
has a solid financial standing. 
 
KEY PRINCIPAL 
 
Allen M. Hamblen will manage the Prestige/English team and assume total 
responsibility for each individual to ensure their performance, required time and 
dedication to the collaborative efforts between the City and the A/E throughout the 
life of the project. 
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Unsolicited PPEA Proposal – New City Hall, Petersburg, VA 
 
1b. Experience of Key Members (cont.) 
 
PRESTIGE CONSTRUCTION GROUP, INC. 
 
Prestige Construction Group, Inc. was founded by Kenneth J. Jones as Prestige 
Remodeling and Construction, Inc. in 1991 as a regional construction firm 
specializing in residential renovations and improvements. After building an 
impressive roster of residential projects, and in response to the growing demand for 
full service contractors, Mr. Jones expanded into the commercial and industrial 
arenas in 1997. 
 
As a result of this expansion, he also changed the company name to Prestige 
Construction Group, Inc. Subsequently, Prestige has become one of the region’s 
fastest growing minority-owned construction firms, experiencing a 60% average 
growth rate over the past four years. In 1997, the Richmond Council for Minority 
Business Development named Prestige the Minority Construction Firm of the Year. 
In September of 2006, the Central Virginia Business and Contractors Association 
chose Prestige Construction Group as its Business of the Year for 2006. 
 
KEY PRINCIPAL 
 
Two of the key attributes of Prestige’s long standing track record of success are the 
continuing involvement of the company principal, Kenneth J. Jones, on each and 
every project and to equally bring the vast expertise and experience of a perfectly 
balanced “project team” to each engagement. From pre-construction through the 
warranty phase, Prestige’s clients know that their projects have the principal 
involvement, personalized service and the attention to detail that their project 
deserves. All members of Prestige have diverse backgrounds in the construction 
industry, including specialized education, on-site field expertise, and project 
management experience. We consider our personnel, both office and field, to be the 
most qualified in the industry. We maintain a commitment to provide our personnel 
with continuing education classes in a wide variety of construction related issues 
and concerns. This commitment is a direct benefit to our clients and to the quality 
of the project construction team. 
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Unsolicited PPEA Proposal – New City Hall, Petersburg, VA 
 
1b. EXPERIENCE (cont.) 
 
 

 ENTEROS DESIGN 
Enteros Design, PC is a full service architecture 
firm dedicated to providing high quality 
professional service to its clients.  We strive to 
build a partnership with our clients throughout 
the design and construction process so that we 
understand their program, budget, and design 
goals, and so that we provide the best possible 
professional services to meet those needs.  Our 
goal is to maintain this active partnership with 
our clients from the project’s earliest conception to 
its final construction, and into the next project. 
 

Enteros Design was founded in Petersburg, Virginia in 2003.  Over the past 10 
years, the firm has developed a reputation of providing superior design services on 
projects ranging from high profile cultural and institutional facilities to historic 
renovations and adaptive reuse projects.  Our high profile projects in the Petersburg 
area include the new Petersburg Public Library, the Colonial Heights Courthouse, 
the Prince George County Library, and the Cameron Foundation Headquarters.  As 
a business owner and resident of Petersburg, Gil Entzminger, the founder and 
President of Enteros Design, has a vested interest in the revitalization of 
Petersburg.   
 

 EXPERIENCE 
The firm’s leadership offers extensive 
experience on large and small projects in 
eight states and the District of Columbia.  
Our project experience includes cultural, 
institutional, educational, commercial, 
residential, restoration, adaptive reuse, 
planning & landscape, and recreational.  
The scope of our services includes feasibility 
studies, master planning, programming, 
schematic design, design development, 
project budgeting, construction documents, 
construction administration, and post  
construction services.   
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Unsolicited PPEA Proposal – New City Hall, Petersburg, VA 
 
 
Enteros Design Experience (cont.) 
 
LOCATION 
The office of Enteros Design is conveniently located in Historic Old Towne 
Petersburg—3 blocks from the suggested site for the new City Hall.  Our proximity 
uniquely qualifies us to respond quickly and efficiently to the City and the project 
team.  As a local firm, Enteros Design is committed to the success and improvement 
of the region. 
 

 
DESIGN PHILOSOPHY 

On all of our projects, new construction or 
renovation, Enteros Design works to 
achieve design excellence.  The result of 
our work should be appropriate to its 
context and the environment, true to its 
materials and character, and expressive of 
its time and function.  The firm’s name is 
derived from the prefix ENT- (to put into 
or within) and the words Expression, 
Rhythm, Order, and Structure.  Enteros 
Design strives to put into design all of 
these characteristics.  When these goals 
are accomplished, we hope to increase 

human interaction and emotional experience within the built environment. 
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Unsolicited PPEA Proposal – New City Hall, Petersburg, VA 
 
 
1b. EXPERIENCE (cont.) 
 
TIMMONS GROUP, INC. 
 
Timmons Group is a multi-disciplined engineering and technology firm recognized 
for nearly twenty years as one of Engineering News Record’s (ENR) Top 500 Design 
Firms in the country. We are a 200+-person professional services consulting firm 
with extensive experience and presence in the Mid-
Atlantic states. Timmons Group is a Virginia 
Department of Minority and Business Enterprise-
certified Small Business, #684210; expiration date: 
May 13, 2013.  

 
Our experience includes a broad array of civil and 
geotechnical engineering, environmental services, 
landscape architecture, surveying and technology 
applications.  
 
Founded in 1953, our experience allows us to lead our industry with an unwavering 
commitment to forward thinking, innovative design and complete solutions that 
help our clients be successful.  

 
At Timmons Group, environmental stewardship is more than a 
trend; it is a philosophy that begins at home with our corporate 
culture and is exemplified in our expert application of 
sustainable design principles. An active member of the US 
Green Building Council since 2000, Timmons Group’s 
Leadership in Energy and Environmental Design (LEED®) 

Accredited Professionals have been involved with numerous certified and registered 
projects, including the first LEED Gold certified elementary school and the first 
LEED certified Federal Prison.  
 
A firm is defined by its people. Timmons Group continues to attract and retain 
leading professionals in all areas of expertise, in addition to the best and brightest 
young talent. Timmons Group professionals are challenged with exciting projects 
that shape their careers as well as the communities we serve. We invite you to 
experience a culture where knowledge and imagination foster a steadfast 
commitment to accomplishing your goals – your vision achieved through ours.  
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Unsolicited PPEA Proposal – New City Hall, Petersburg, VA 
 
 
Timmons Group, Inc. Overview and Capabilities (cont.) 
 
What We Do  
Timmons Group’s mission is “to achieve unparalleled understanding of our clients, 
their businesses and their visions resulting in unrivaled customer service and 
shared success.” Our market-focused organization is structured to help fulfill that 
mission. It allows us to provide our clients with more than just the best engineering 
and professional services available, but specialized market sector expertise that 
enables us to be trusted advisors and valuable consultants to our clients from the 
conception of a project through its completion.  
 

 
 

 
 

 
 

 

 
 

 
 

 
 

 

 
Professional Services 
 
 Site/Civil Engineering 
 Landscape Architecture 
 Geotechnical Engineering and 

Materials Testing 
 Stormwater Management 
 Transportation and Highway Design 

and Engineering 
 Leadership in Energy and 

Environmental Design (LEED®) 
 Water and Wastewater Facilities 

Design 
 Economic Development 
 Environmental Services 
 Survey and Mapping 
 Geographic Information Systems 

(GIS)/Geospatial Technology 
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Unsolicited PPEA Proposal – New City Hall, Petersburg, VA 
 
 
Timmons Group, Inc. Overview and Capabilities (cont.) 
 
Our Geographic Locations  

Timmons Group operates nine offices in the Southeast, which includes six locations 
in the Commonwealth of Virginia and three offices in North Carolina. All of our 
office locations are digitally connected, which allows us to tap into the collective 
experience of key staff, fully employing the support of approximately 230 employees 
in the firm, if needed, through the exchange of CAD files, programming/cost 
estimate spreadsheets and other key project data.  

Virginia Office Locations: Richmond (Headquarters), Downtown Richmond, Tri-
Cities, Ashburn, Charlottesville, Hampton Road  

North Carolina Office Locations: Raleigh, Greensboro, Charlotte 
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Unsolicited PPEA Proposal – New City Hall, Petersburg, VA 
 
 
1b. EXPERIENCE (cont.) 
 
RAYMOND JAMES OVERVIEW AND CAPABILITIES 
 
Raymond James Financial, Inc. (RJF) is a diversified holding company providing 
financial services to individuals, corporations and municipalities through its 
subsidiaries.  RJF was founded in 1962 with the objective of providing a 
comprehensive range of investments to investors.  A public company since 1983, 
RJF is listed on the New York Stock Exchange and its shares are owned by more 
than 18,000 individual and institutional investors.  In total RJF employs over 
14,000 people in over 2,600 locations. 
 
On April 2, 2012, Raymond James closed on the purchase of Morgan Keegan.  On 
February 17, 2013, the two entities became one broker-dealer under the name 
Raymond James & Associates (“RJA”).  The subsidiaries’ services include retail, 
institutional equity and fixed income sales, investment banking, trading, asset 
management, and lending services.  
 
Raymond James and its subsidiaries have 7,100 financial advisors serving more 
than 1.9 million accounts in locations throughout the United States, Canada and 
overseas.  Raymond James is now the largest independent securities firm in the 
United States by market capitalization. The firm has grown to its present size and 
organization by adhering to what has been its primary philosophy for 50 years, that 
of keeping the client’s financial well-being foremost. Over this time, Raymond 
James has become a respected, multinational company with distinct business units 
that serve a variety of clients, from individuals and small business owners to 
municipalities and major corporations.  

 

 
 

  

 
 

 
 
 
 
 

 
 

 
 

Retail Brokerage 

Domestic Retail Brokerage 
7,100 financial advisors in 

2,600 retail locations 
 

$292 billion in Retail Assets 
Under Management 

 
Canadian Retail Brokerage 

More than 450 financial 
advisors in more than 100 

offices 
 

Int’l Retail Brokerage 
20 offices in 10 countries 

Fixed Income & 
Equity Capital  

Public Finance 
More than 180 Public 

Finance professionals in 25 
offices 

 

Fixed Income Sales, Trading 
& Research 

Sales/Trading force of more 
than 400 professionals,  

10 underwriters 
 

Corporate Finance 
 

Equity Syndicate & 
Research 

 

Asset 
Management 

Eagle Asset Management 
Pension & profit sharing, 

retirement funds, 
foundations 

 

Eagle Boston Investment 
Management 

Small cap equity portfolios 
     

 
 

RJ Bank 

$8.8 billion in Total Assets 
 

Innovative Banking 
Services 

Both lending and depository 
services offered across 50 

states 
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Unsolicited PPEA Proposal – New City Hall, Petersburg, VA 
 
 
Raymond James Overview and Capabilities (cont.) 
 
Commitment to Public Finance 
The Public Finance Division sits within Fixed Income and Equity Capital Markets 
and is a primary focus of the combined firm.  The acquisition of Morgan Keegan by 
Raymond James underscores the combined entity’s commitment to developing and 
growing its public finance and fixed income franchise.  Collectively, over the past 
ten years, RJA’s municipal bond department grew. During the past four years, 
while many other firms downsized or eliminated their municipal bond departments, 
RJA has taken advantage of changes in the municipal market to add key talented 
professionals.  We have recently opened public finance offices in Boston and San 
Francisco, for a total of 25 locations with 186 investment banking personnel. This 
recent expansion is indicative of our long-term commitment to the business.  With 
over 750 banking, underwriting, sales, and trading professionals, our municipal 
bond department is one of the largest in the country. One of Raymond James’ 
strategic rationales for acquiring Morgan Keegan was to combine “premier 
complementary fixed income franchises.” 

 
Distribution Capabilities - Raymond James is 
well qualified to serve as senior manager on 
transactions for a number of reasons.  Our 
Firm’s marketing strength is comprehensive, 
selling to retail investors through more than 
7,100 retail brokers located throughout the 
United States in over 2,600 retail locations and 
covering the major institutional buyers of 
municipal products.  Unlike any of our competitors with institutional distribution 
capabilities, we focus on a large number of second and third tier institutional 
investors through our fixed income sales force, specifically by calling on over 2,400 
institutional accounts being covered by 400 fixed income sales, traders, 
underwriters and fixed income strategists. Our Firm has demonstrated its 
willingness to underwrite and position unsold bonds in inventory.  It is extremely 
important to clients that the managing underwriters, particularly the senior 
manager, be willing to own a sizeable position in inventory.  We believe that 
describes our Firm, day in and day out. 
  

Retail Distribution Channels 
2,600 Retail Offices 

7,100 Retail Brokers 
 

Fixed Income Distribution Channels 
2,400 Institutional Accounts 

400 Sales & Trading Professionals Including: 
26 Dedicated Solely to Municipals  

30 Fixed Income Strategists 
7 Underwriters  
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Unsolicited PPEA Proposal – New City Hall, Petersburg, VA 
 
 
Raymond James Overview and Capabilities (cont.) 
 
 
National Underwriting Status – Raymond James brings in-depth market knowledge 
to its clients as a result of our extensive municipal underwriting experience.  The 
firm’s long-term national underwriting activity places it among the top investment 
banks nationally.  Our expertise and success in the public finance industry is best 
demonstrated by the firm’s national rankings among the top lead managers of 
municipal bonds throughout the country.  Over the last three years, RJA has 
ascended the rankings chart and is now solidly entrenched as a top 10 underwriter 
of long-term municipal issues. 
 
Raymond James’s expertise and success in the public finance industry is best 
demonstrated by the firm’s national rankings among the top lead managers of 
municipal bonds.  These rankings encompass our senior-managed variable and fixed 
rate long-term municipal bond underwritings, and they demonstrate that although 
RJA is an expanding regional firm, we consistently rank among the top national 
firms in the United States.  RJA is one of the industry’s leading underwriters of 
municipal bonds and is ranked 9th in the nation for underwriting municipal issues 
sold in 2012. 
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Unsolicited PPEA Proposal – New City Hall, Petersburg, VA 
 
Raymond James Overview and Capabilities (cont.) 

 

 
Historical Capital Position - As of September 30, 2012 (most recent available), the firms’ 
combined total capital is $3.2 billion, including $494 million in net available capital.  
Our capital position gives us flexibility to aggressively price bonds, even in difficult 
markets.  RJA also maintain a significant daily inventory of fixed income securities - 
typically between $200 and $250 million.   
 
Virginia Underwriting Experience.  RJA has been one of the most prolific senior 
managers of negotiated municipal bonds in the Commonwealth of Virginia since 
opening its Richmond office in mid-2000. The Richmond-based public finance effort is 
supported by seven professionals who collectively have in excess of 100 years of 
experience working with Virginia issuers.  RJA was the leading underwriter of 
negotiated issues in Virginia for each of the past three calendar years, as shown in the 
ranking tables below.  During this time, RJA has served as senior managing 
underwriter on 66 transactions (31 more than our closest competitor) totaling over $2.6 
billion in par.  In addition, for the period January 1, 2001 to December 31, 2012, our 
firm ranked 1st in the number of transactions and 1st in total par having senior 
managed 213 transactions representing a par amount of over $8.1 billion. Our rankings 
since 2010 are displayed below and confirms our underwriting strength and experience 
in the Commonwealth of Virginia. 
 

Rank Underwriter

Par 
Amount
(US$ mil)

No. 
of

Issues Rank Underwriter

Par 
Amount
(US$ mil)

No. of
Issues Rank Underwriter

Par 
Amount
(US$ mil) 

No. 
of

Issues 
1 Raymond James 1109.4 34 1 Raymond James 788.4 14 1 Raymond James 738.4 18
2 Davenport & Company 243.5 19 2 Citi 343.2 8 2 Citi 991.4 15
3 Citi 993.5 12 2 BB&T Capital Markets 242.6 8 3 Wells Fargo & Co 901.7 12
3 Bank of America Merrill Lynch 467.8 12 4 Davenport & Company 106.4 7 4 J P Morgan Securities 798.0 11
5 Wells Fargo & Co 463.5 11 5 Bank of America Merrill Lynch 326.3 6 5 Bank of America Merrill Lynch 778.5 9
6 BB&T Capital Markets 193.6 8 5 J P Morgan Securities 307.0 6 6 Morgan Stanley 1,042.7 6
7 J P Morgan Securities 341.0 7 7 M&T Securities Inc 48.8 4 6 BB&T Capital Markets 184.3 6
8 Piper Jaffray & Co 45.6 6 8 Wells Fargo & Co 218.7 3 8 Goldman Sachs & Co 148.5 2
9 Morgan Stanley 390.0 5 8 Morgan Stanley 126.1 3 9 Barclays 265.5 1

10 Barclays Capital 64.4 3 10 Goldman Sachs & Co 67.6 2 9 BMO Capital Markets 132.8 1

Virginia Negotiated New Issues
Full Credit to Book Runner

Year End 2012

Virginia Negotiated Municipal New Issues
Full Credit to Book Runner

Year Ended 2010

Virginia Negotiated Municipal New Issues
Full Credit to Book Runner

Year Ended 2011
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Unsolicited PPEA Proposal – New City Hall, Petersburg, VA 
 
Raymond James Overview and Capabilities (cont.) 
 
Distribution in the Commonwealth of Virginia - Raymond James has 68 offices and 154 retail 
brokers located throughout the Commonwealth of Virginia.  Located in our Richmond 

office are 11 fixed income sales 
people who assist in selling bonds to 
local banks, money managers and 
investment advisors.  To the left we 
have included a graphic detailing 
the RJA offices in Virginia. 
 
Personnel Dedicated to the 
Engagement - In order to ensure our 
clients receive RJA’s full 
commitment, we believe in using a 
“team approach” in serving our 

underwriting clients.  This strategy has consistently proven to be the most effective 
in meeting our clients’ needs and providing them with the maximum available 
access to the full range of resources and expertise available from RJA.   
 
While the engagement with the City will be managed from the Mid-Atlantic Public 
Finance franchise, several key team members located at other offices will 
supplement the bankers who are located in Richmond, Virginia.   Ron Tillett will 
lead the team and provide overall coordination for the financing.  Dianne Klaiss will 
provide support banking and will be involved in structuring the transaction.  
Underwriting expertise will be provided by Casy O’Brien, Ben LaPointe and Ben 
Landers for tax-exempt and taxable transactions. 
 
Ronald L. Tillett, Managing Director -- Ron Tillett joined Raymond James in April 
2012 following the firm’s acquisition of Morgan Keegan.  Mr. Tillett joined Morgan 
Keegan as a Managing Director in 2001.  Since 2001, Mr. Tillett has focused on the 
asset management and underwriting needs of public clients throughout Virginia 
and the United States. Mr. Tillett has extensive experience in all phases of 
governmental debt issuance, management, and the investment practices and 
policies of public clients. He works with state and local government clients 
throughout the United States and manages equity and fixed-income accounts in 24 
states.  Mr. Tillett has worked with numerous clients in submitting PPEA and 
PPTA proposals throughout Virginia. 
 
Prior to joining the Firm in 2001, Mr. Tillett served with four Virginia Governors 
and the Virginia General Assembly over a twenty-four year public service career. 
He served as Secretary of Finance in the cabinet of two Virginia Governors and 
served as State Treasurer with two other Virginia Governors.  Prior to joining the 
executive branch of government in 1987, Mr. Tillett spent ten years with the  

Prestige/English Joint Venture                 Volume I – Petersburg City Hall Page 14 
 



Unsolicited PPEA Proposal – New City Hall, Petersburg, VA 
 
 
Raymond James Overview and Capabilities (cont.) 
 
Virginia General Assembly’s House Appropriations Committee and the Joint 
Legislative Audit and Review Commission. 
 
Mr. Tillett serves as the Chairman of the Board of Trustees for the City of 
Richmond, Virginia, Retirement System and is Vice-Chairman of its Investment 
Advisory Committee. In addition, Mr. Tillett serves as Chairman of the Investment 
Advisory Committee of the Virginia College Savings Program and is a member of 
the Christopher Newport University Board of Visitors. Mr. Tillett is a member of 
the Board of Directors of Union First Market Bankshares Corporation and is 
Chairman of the Compensation Committee. Mr. Tillett was recently appointed by 
Governor Bob McDonnell to the Governor’s Commission on Government Reform and 
Restructuring of State Government and the Commonwealth’s Debt Capacity 
Advisory Committee.  He also serves on the Route 460 Funding Corporation Board 
of Directors (“63-20” PPTA Funding Corporation). 
 
Mr. Tillett received a Bachelor of Science in Urban and Regional Planning from 
Virginia Commonwealth University and holds the FINRA Series 7 – General 
Securities Representative Professional License, the FINRA Series 79 – Investment 
Banking Representative License, and has successfully completed the NASAA Series 
63 – Uniform Securities Agent State Law Examination. In addition, he is a certified 
Bank Director through the International Bank Director Certification Program.  
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PUBLIC PRIVATE INFRASTRUCTURE, INC. 
 
Today’s world is one of aging infrastructure and growing public need as populations 
increase and shift.  Combine these growing needs with economic times that fall 
short of producing the revenues necessary to keep pace and traditional project 
delivery methods can’t keep up.  Public Private Infrastructure, Inc. (PPI) was 
formed to address these complex issues.  As a developer, whose sole focus is public 
infrastructure, PPI calls on the combined decades of experience of its principles, 
consultants and team members with both public and private backgrounds to 
develop innovative solutions tailored to fulfill the unanswered needs.  Located in 
Richmond, a Commonwealth of Virginia Corporation, well positions its team of 
experts in development, public procurement, local and state requirements to 
provide an array of services such as project development, facilitator/integrator, 
project finance, program management, site acquisition, design/build, asset 
management, operations and maintenance. 
 
PPI starts with a clean sheet of paper, analyzes needs with the public entity, their 
consultants and a team of hand-picked experts; develops alternative solutions 
through consensus input, and creates alternative financings by leveraging private 
resources, knowledge and investment allowing planned projects to move forward 
now rather than later;  utilizes PPEA and the PPTA legislation to reduce costs and 
shorten delivery time by up to 50% utilizing improved procurement and phased 
delivery; and employs single-source, single-point delivery methods streamlining 
communications while increasing control, resulting in less hassle and allows the 
public entity to get what it wants when it needs it.  PPI also offers turn-key project 
development transferring the risk to the private sector allowing public entities to 
focus on their core business. 
 
KEY PRINCIPAL 
Harold Ellis is a 1975 graduate of Texas A&M University, receiving a Bachelor of 
Science Degree in Industrial Engineering.  As President of PPI, Harold Ellis focuses 
his thirty-seven years of domestic and international project development experience 
on integrating and facilitating teams who provide innovative solutions to public-
private projects. His project development, contract negotiations, program 
management, design, construction and operations and maintenance skills have been 
applied to projects of all types; schools, administrative facilities, annexes, prisons, 
courthouses, maintenance facilities, jails, hospitals, office buildings, roads, bridges, 
water treatment, wastewater, to name a few. Harold has participated in the 
acquisition and/or delivery of more than twenty projects in the Commonwealth of 
Virginia totaling in excess of $2 billion. Of those, eleven of the projects where 
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1b. EXPERIENCE (cont.) 
 
Public Private Infrastructure, Inc. (cont.) 
 
procured utilizing the PPP procurement process. Other positions held have been; 
Vice President of KBR Civil Infrastructure Sales, Vice President of BRS 
Government Operations Sales, and Vice President of Operations, Brown & Root 
Building Company. Past associations and activities include Board of Directors 
Greystone Development, Board of Advisors Center for Executive Development, 
Texas A&M University, American Society of Professional Engineers, Real Estate 
Sales.  
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KEY PERSONNEL 

 
English Construction Company, Inc. 
 Allen M. Hamblen, LEED AP, Project Executive 
 Robert W. Lee, III, LEED AP, Preconstruction Manager 
 
Prestige Construction Group, Inc. 
 Kenneth J. Jones, President 
 Gene C. Layne, Jr., Project Manager 
 John Colley, Senior Superintendent 
 Emil Shipley, Superintendent 
 
Enteros Design, P. C. 
 Gil W. Entzminger, AIA, LEED AP, President 
 Scott Wheeler, LEED AP, Project Manager 
 Thomas R. Freeman, Jr., Project Designer 
 Charlotte Phillips, Interior Designer 
 
Timmons Group, Inc. 
 Derrick Johnson, P. E. Partner/Office Manager 
 Andrew Gould, Civil Engineer 
 Stephen Hostetler, PE, REFP, LEED AP, Civil Engineer 
 
Raymond James & Associates, Inc. 
 Ronald L. Tillett, Managing Director 
 
Public Private Infrastructure, Inc. 
 Harold Ellis, Project Development  
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KEY PERSONNEL RESUMES 
 

ALLEN M. HAMBLEN, LEED AP 
Senior Project Executive 
English Construction Company, Inc. 

 
Education: 
Virginia Episcopal School, Lynchburg, VA 
University of Richmond, Richmond, VA 
Hampden Sydney College, Farmville, VA 

 
Senior Executive responsible for management of the Building Division which 
includes Historic Renovations, Higher Education, Public Safety, Regional Jails, 
Local Jails, Corrections Facilities, Energy, Water Plants, Wastewater Plants, and 
Municipal Utilities. 
 
Allen has thirty seven years’ experience in the construction industry in estimating, 
procurement and project management.  
 
Since the incorporation of the Public Private Partnerships, Design Build, and CM 
Projects, Allen has also been involved in the development, budgeting and 
management of these projects costing in excess of $400,000,000.00. 
 
Project Experience: 
 
PPEA/ Construction Management with Design Services Targeting LEED Silver 
Fredericksburg New Courthouse and Facilities, Fredericksburg, VA $31,865,831 
In progress 
 
PPEA/ Construction Management with Design Services 
Fredericksburg Police Headquarters, Fredericksburg, VA   $9,572,589 
Completed 6/07 
 
PPEA / Construction Management 
Roanoke Co. Public Safety Building, Roanoke, VA    $10,795,951 
Completed 1/07 
 
Construction Management with Design Assist 
Meadow Event Park, Richmond, VA      $44,606,766 
Completed 8/11 
 
Construction Management 
Enviva Ahoskie Pellets, Ahoskie, NC      $3,200,000 
Completed 10/11 
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Allen M. Hamblen – Resume (cont.) 
 
Construction Management with Design Services 
Mecklenburg Regional Jail, Boydton, VA     $11,995,326 
Completed 12/12 
 
Construction Management with Design Services Targeting LEED Certified 
Meherrin Regional Jail, Alberta, VA      $44,684,635 
Completed 7/12 
 
Construction Management with Design Services     
Patrick County Regional Jail, Stuart, VA     $9,960,000 
Completed 1/11 
 
Construction Management  
New River Valley Regional Jail, Dublin, VA     $55,200,000 
(JV w/ Balfour Beatty) 
Completed 2/10 
 
Construction Management with Design Services 
Liberty University Student Residence Hall, Lynchburg, VA  $42,000,000 
In Progress 
 
Construction Management with Design Services 
Longwood University Residence Halls, Farmville, VA   $39,414,900 
In progress 
 
Construction Management 
Liberty University Health Science Building, Lynchburg, VA  $31,000,000 
In progress 
 
Construction Management with Design Assist Targeting LEED Certified 
Randolph Macon College Brock Student Center, Ashland, VA  $6,200,000 
In progress 
 
Construction Management  
Randolph Macon College McGraw Page Library, Ashland, VA  $1,521,423 
Completed 11/12 
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Allen M. Hamblen – Resume (cont.) 
 
Construction Management with Design Services Targeting LEED Silver 
Fork Union Jacobson Hall Barracks, Fork Union, VA   $11,644,916 
Completed 8/12 
 
Construction Management with Design Assist LEED Gold Certified 
St. Anne’s Belfield School Learning Village, Charlottesville, VA   $19,329,091 
Completed 10/10 
 
PPEA/Design Build LEED Gold Certified 
Green Ridge Recreation Center, Roanoke County, VA   $23,740,524 
Completed 12/09 
 
PPEA / Design Build 
Chatham Detention Facility, Chatham, VA     $2,938,590 
Wastewater Treatment Facility 
Completed 3/07 
 
PPEA / Design Build 
Wastewater Treatment Plant, Moneta, VA     $9,230,000 
Completed 12/06 
 
PPEA / Construction Management with Design Services 
New James Monroe High School, Fredericksburg, VA   $33,213,775 
Completed 8/06 
 
PPEA / Design Build  
Deerfield Detention Facility, Emporia, VA     $4,266,552 
Wastewater Treatment Plant Facility 
Completed 9/06 
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ROBERT W. LEE, III, LEED AP 
Preconstruction Manager 
English Construction Company, Inc. 
 
Education: 
The College of William and Mary, B. A. 

 
 
Robert’s experience in the construction industry has covered all aspects of 
construction from planning to completion, from the field to management. 
 
His past responsibilities have ranged from jobsite supervision, scheduling, and 
company safety with an extensive background in project estimating. Other 
responsibilities include contract negotiation, design-build and project management.  
As Vice President of John W. Daniel and Co., he was responsible for the day to day 
operation and supervision of all staff, field employees and contracts of a company 
with annual receipts averaging $38,000,000.00. 
 
He is actively involved with the AGC of VA having served as Southside District 
President and on numerous state committees.   
 
Robert Lee will serve as the Lead member of our Preconstruction Team. Robert’s 
responsibilities include coordination of all preconstruction activities, including 
budget and initial Guaranteed Maximum Price (GMP), solicitation of all major 
subcontractors, coordination of estimating activities, establishing final GMP’S and 
quality control throughout the project. 
 
Project Experience: 
 
PPEA/ Construction Management with Design Services Targeting LEED Silver 
Fredericksburg New Courthouse and Facilities, Fredericksburg, VA $31,865,831 
In progress 
 
Construction Management with Design Assist 
Meadow Event Park, Richmond, VA      $44,606,766 
Completed 8/11 
 
Construction Management 
Enviva Ahoskie Pellets, Ahoskie, NC      $3,200,000 
Completed 10/11 
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Robert Lee – Resume (cont.) 
 
Construction Management with Design Services 
Mecklenburg Regional Jail, Boydton, VA     $11,995,326 
Completed 12/12 
 
Construction Management with Design Services Targeting LEED Certified 
Meherrin Regional Jail, Alberta, VA      $44,684,635 
Completed 7/12 
 
Construction Management with Design Services     
Patrick County Regional Jail, Stuart, VA     $9,960,000 
Completed 1/11 
 
Construction Management (JV w/ Balfour Beatty) 
New River Valley Regional Jail, Dublin, VA     $55,200,000 
Completed 2/10 
 
Construction Management with Design Services Targeting LEED Silver 
Fork Union Jacobson Hall Barracks, Fork Union, VA   $11,636,952 
Completed 8/12 
 
Construction Management with Design Services 
Liberty University Student Residence Hall, Lynchburg, VA  $42,000,000 
In Progress 
 
Construction Management with Design Services 
Longwood University Residence Halls, Farmville, VA   $39,414,900 
In progress 
 
Construction Management 
Liberty University Medical Science Building, Lynchburg, VA  $31,000,000 
In progress 
 
Construction Management 
Campus Walk Apartments, Farmville, VA     $8,571,000 
In progress 
 
PPEA / Design Build  
Deerfield Detention Facility, Emporia, VA     $4,266,552 
Wastewater Treatment Plant Facility 
Completed 9/06 
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Robert Lee – Resume (cont.) 
 
Construction Management with Design Assist Targeting LEED Certified 
Randolph Macon College Brock Student Center, Ashland, VA  $6,200,000 
In progress 
 
Construction Management 
Randolph Macon College McGraw Page Library, Ashland, VA  $1,521,423 
Completed 11/12 
 
Construction Management with Design Assist LEED Gold Certified   
St. Anne’s Belfield School Learning Village, Charlottesville, VA   $19,329,091 
Completed 10/10 
 
PPEA/Design Build LEED Gold Certified 
Green Ridge Recreation Center, Roanoke County, VA   $23,740,524 
Completed 12/09 
 
Construction Management with Design Services 
Cosby Road High School, Chesterfield County, VA    $46,629,153 
Completed 2/07 
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Kenneth J. Jones 
Founder / President 
Prestige Construction Group, Inc. 
 
EDUCATION 
• Minority Executive Development 

and Leadership Program 
• The Darden School of Business 

University of Virginia  
2002 and 2006 

• VMSDC Minority Executive 
Management Program 
Robins School of Business 
University of Richmond 2012 

• Business Administration 
VCU School of Business  
Virginia Commonwealth 
University  
1979-1980 

• Business Administration 
The LMU School of Business 
Lincoln Memorial University 
1976-1979 

 
CERTIFICATIONS/AFFILIATIONS 
• Class A Contractor’s License  

Commonwealth of Virginia 
• Associated General Contractors 

of Virginia, Inc. Member 
• The Metropolitan Business 

League 
Past Board of Directors 
2012 Entrepreneur of The Year 
2007 Trailblazer Award 

• Bon Secours Health System, Inc. 
Joint Hospital Board of 
Directors 

• Lincoln Memorial University 
Board of Trustees 
Venture Richmond 
Minority Business Executive 
Advisory Board Member 

• VMSDC(Virginia Minority 
Supplier Development Council) 
Member 

 

Kenneth J. Jones founded Prestige Construction Group in 
1991 to serve the residential needs of the Richmond, Virginia 
community.  In 1997, Jones transitioned Prestige to the 
commercial market, focusing on growth in the public sector, 
including projects for Virginia Commonwealth University, the 
National Parks Service and elements of the Department of 
Defense. Notable among earlier Prestige projects were the 
renovations of the VCU Alumni House and the historic Maggie 
Walker House in Richmond.  Recently, Prestige renovated a 
former school building in Orange County for reuse as the 
School Board’s Administrative Office.  Also, Prestige recently 
completed the renovation of the historic 1841 Hunton Hall 
building on the campus of VCU Medical Center for reuse as a 
Student Center.  In Lynchburg, Prestige renovated the 
National Guard Armory, and constructed a new cafeteria in 
the James Madison Building at Capitol Square for the 
Virginia Department of General Services.  Prestige is 
currently renovating the Franklin Terrace Arts Building and 
building an addition onto the James W. Black Music Center, 
both for VCU.   Under a partnering association with Barton 
Malow Construction, Prestige is working on the new Carter 
Harrison Research Facility and the South Lawn project, at the 
University of Virginia.  In a Joint Venture with KBS, Inc., 
Prestige provided Construction Management services for the 
new Shops at White Oak Village for Forest City Enterprises.   
Among other recent projects under Jones’ direction is the 
expansion of Dominion Power’s Dutch Gap facility, 
improvements to the WestMark One Building in Henrico 
County, the expansion of the A. P. Hill Armory, the 
construction of a new east entrance to Virginia’s Capitol 
Square, Design/Build New Construction and Renovation of 
Union Branch Baptist Church, Chesterfield, Virginia. 
 
Kenneth Jones has focused his company on providing a 
quality construction product, with the owners’ needs central to 
success.  He has assembled a professional staff that includes 
long time construction veterans, degree professionals and 
former government and business executives.  Jones’ personal 
approach to business, based on integrity and values is evident 
in all that the Company does.  Kenneth Jones is recognized as 
a leader in the Richmond community.  He has served as 
President of the Central Virginia Business and Contractors 
Association and is currently a past member of the Board of 
Directors of the Metropolitan Business League.  Jones is also 
a member of the Joint Hospital Board of Bon Secours Health 
System and serves as a Trustee for Lincoln Memorial 
University.   
 
Project Responsibility and Role 
Kenneth J. Jones will lead the Team’s focus on Minority 
Business mission, providing personal oversight while ensuring 
project resources are in place.  He will meet regularly with 
customer decision makers to ensure that their needs are met.  
Ken will also provide a unique insight, given his expertise as a 
leader in the community; and he will provide innovative 
solutions to meeting the Minority business participation goals 
for your project. 
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Gene C. Layne, Jr. 
Project Manager 
Prestige Construction Group, Inc.  
 
EDUCATION 
 Ashwood University, Temple Texas - 

Bachelors of Science in Construction 
Management 

 Hermitage Technical Center, 
Richmond, VA  - Electrical 
Apprenticeship 

 
CERTIFICATIONS/AFFILIATIONS 
 ASHE- American Society of Healthcare 

Engineers 
 SAME- Society of American Military 

Engineers 
 CMAA- Construction Management 

Association of America 
 AGC- Association of General 

Contractors 
 NFPA- National Fire Protection 

Association 
 AEE- Association of Energy Engineers 
 
CORE QUALIFICATIONS 
 Certified Construction Manager- 

Construction Management Association 
of America  

 Contractor Quality Management 
Certified – USACE Corps of Engineers 

 Healthcare Construction- ASHE 
 CPM Scheduling- Primavera 
 Cost Estimating- R.S. Means 
 Fiber Optics- Siecor 
 NEC 2008- Richmond Technical Center 
 LEED AP Training- AGC 
 Electrical Commissioning- Association 

of Energy Engineer 
 
PROFESIONAL ACHIEVEMENTS 
 Team Member of the Year 2011- MBP, 

Inc. 
 Value Award 2010 for performing an 

energy audit for Caroline County VA 
 

 

 
 
 
 
Mr. Layne is a dynamic construction professional with 
expertise in managing multiple complex projects. He is an 
excellent facilitator contributing to initial concept, design, 
planning, and administration of all types of construction 
programs. His key strengths are: 
 
Cost Estimating - CPM Scheduling – Electrical 
Commissioning – Value Engineering 
Constructability Review – Project Management – Program 
Management – Contract Negotiation – Develop Scopes of 
Work – Planning – Material Management – Healthcare 
Construction – Federal Contracting – Quality Management 
Business Development- Established key relationships in 
Central Virginia 
 
CAREER BACKGROUND 
• Successfully managed contractors, inspectors, & skilled 

trades for the BRAC program at Ft. Lee Army base 
• Developed Project Management plans for project team 

coordination 
• Extensive Healthcare, K-12, Higher Ed, and 

government contract experience 
• Extensive Military Base Construction experience 
• Proficient project scheduler with clear understanding 

of construction means and methods.  Developed CPM 
Baseline and Monthly update schedules for projects 
requiring cost and resource loading 

• Extensive Cost Estimating with contract buyout and 
negotiation experience 

• Design Build experience along with Parametric Cost 
Estimating skillsets 

• Collaborate with Design Build teams on projects where 
input for Constructibility is required 

• Develop project teams and manage daily operations  
• Operations Management for Richmond VA region, 

with P&L responsibility.  Formed strong relationships 
with project owners, general contractors and sub-
contractors. 

• International experience  
• Possess strong Project Controls background 
• Possess skills to develop safety programs 
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Gene Layne Resume (cont.) 
 
• The Performing Arts Center at George Mason University- Managed the entire electrical 

Commissioning program for the 85.000 SF, 270 seat project.  Responsibilities included 
the development of the owner’s project requirements, Design review, maintaining issues 
logs, inspections, and start up tests. Managed Cx staff to coordinate with the entire Cx 
program to include electrical, HVAC, Building Automation, Security, Fire Alarm, and 
Communications.Project Value  $46M 

• Fort Lee Army Base, Petersburg,  Virginia BRAC Initiative- Owner’s representative for 
project controls, which included Design Review, CPM Schedule approval, Pay 
applications approval, Site Inspection, and recommendations for Federally mandated 
BRAC Design Build project. Project Value $358M 

• Post wide Power Generator; Fort Lee, VA- Managed the entire building electrical 
service re construction for facilities on post that require back up power.  Responsibilities 
included estimating project costs, budget negotiation with the government, design 
review, Generator procurement, sub-contractor buy out, CPM Scheduling, and 
Construction Management. Project Value $8M 

• Operations Support Center, Fort Lee, Virginia- Managed the demolition and 
reconstruction of sixty-year-old building to become the Emergency Command for anti-
terrorism on post.  Responsibilities included the installation of a new HVAC chilled 
water system, new electrical service, and plumbing upgrade, along with new finishes. 
Project Value $15M 

• Operations Support Center, Langley Air Force Base, Virginia- Managed six million 
dollar electrical installation of a new facility built to support the F-22 Raptor jet.  
Project consisted of re-routing all power lines, and the construction of a new four-way 
traffic signal.  The inside of the building included digital dimming, Five separate data 
and voice systems for secure transmission, sound masking, and power back-up. Project 
Value $16M 

• Aerial Delivery Building, Fort Lee, Virginia- Managed two and half million dollar 
electrical installation of a new facility for the Parachute Riggers command.  This project 
included the re-configuration of Power from the base’s power distribution center, Back-
up power and Motor Control System. Project Value $20M 

• Tactical Water Purification System, Fort Lee, VA- Managed the overall project that 
consisted of three training areas used by the Army to produce purified water.  Each 
facility included the construction of concrete basins and concrete buildings used to 
maintain equipment.  Project Value $16M 

• VCU Health System Richmond, Virginia- Performed Facility Assessment for entire 
campus at the Medical College of Virginia which included identification of problem 
areas within each facility and measures needed to bring the facility into compliance 
with the American Disabilities Act (ADA).  Project included leading a team of discipline 
professionals and performing a cost analysis for the colleges Capital Expenditure Plan. 
Project value Project Value $35M 

• George Mason University Data Center- Project Manager for the Commissioning of the 
Electrical System for this Tier IV N + 2 data center located on campus. Prepared Owner 
Project Requirements (OPR), Pre-functional Checklist, Design and Construction Issues 
logs, and witnessed the functional performance test, which included the operation, load 
shed and Power feed and drop off. Project Value $22M 
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• Medical College of Virginia, Richmond, Virginia- Managed construction and renovation 
for a new state of the art installation of a MRI in the facilities basement.  Project 
consisted of the total renovation of space, re-configuration of medical gas, HVAC, steam 
generation, domestic water, and Life Safety systems. Project Value $2.2M 

• Caroline County Public Schools- Performed Claims analysis for Siemens contract that 
gave the county the opportunity to the county to enforce contractual agreements with 
Siemens Corporation. Project Value $15M 

• Richmond Public Schools- Managed operation for 3 year contract to facilitate the new 
ADA renovations in 52 public schools. Project Value $16M 

• Williamsburg-James City Schools- As project Manager, performed cost controls through 
cost estimating, CPM Scheduling, Quality Control, and oversight of daily inspections. 
Project Value $32M 

• PPD Labs, Richmond, VA- Program Manager in charge of design build project for a 
45,000 SF Vaccine Laboratory, challenged with a completion date within 3 months.  
Applied Virtual Design to Construction techniques by assembling a team of designers, 
and constructors to design project through build out. Project Value $45M 

• Johnston Willis Hospital, Richmond, Virginia- Managed the renovation of the entire 
third floor of the Atrium building to deliver a brand new Mother & Infant Unit for the 
Hospital.  Project consisted of the demolition of all critical systems and re-configuration 
of medical gas system, HVAC, Plumbing, & Electrical. Project Value $5M 

• Mall Properties, Hampton, Virginia- Owner’s representative for the construction of a 
Burling Coat Factory and Firestone Car Care Center.  Responsible for all permitting 
activities, design review, Contractor supervision, and Contract administration. Project 
Value Project Value $28M 

• Alstom Power, Bellefonte 1 & 2- Operations Manager for developing the baseline 
schedule for the renovation of two reactors.  Oversaw schedule development for the 
summary level schedule that consisted of 10,000 activities. 

• Office of the Attorney General, Richmond, Virginia- This project consisted of the 
installation of twelve hundred computer and telephone workstations and a fiber optic 
backbone to transport data throughout the building.  Project Value $12M 

• Smith-Kline Beecham, London England- Owner’s representative for the data 
communications wiring being provided by AT&T.  Responsibilities included developing 
budgets for the project as well as commissioning the Installation. Project Value $34M 

• OSP Consultants, Sterling, Virginia- Consultant for Bell Atlantic assisting in the design 
for Fiber Optic routes within the local outside cable plant for Bell Atlantic, Comcast, & 
Cavalier Telephone. Project Value $340M 

• U.S. West Telephone Company, Denver Colorado- Consultant to design the first fiber 
optic system to the customer premise.  Responsibilities included mapping local area, 
product selection, submittal review, as well as budget cost control.  

• Comcast, Charleston South Carolina- Project Manager of Underground and Aerial 
Construction department.  Major installations included easement, railroad, and 
waterway crossings. Project Value $30M 
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John Colley 
Senior Superintendent 
Prestige Construction Group, Inc. 
 
EDUCATION 
 
High school graduate 
US Army Veteran w/ honorable discharge 
 
CERTIFICATIONS/AFFILIATIONS 
 
 OSHA 10 & 30 Certification 
 American Red Cross CPR & Life Saving 
 Trenching Safety 
 AGC Supervisory Training 
 Fire X Training 
 Aerial Platform Certified ANSI 92 
 Forklift Certified ANSI 92 
 Qualified Operator License-Ramset/Red 

Head Powder Actuated Tools 
 Hilti Qualified Operator-Powder 

Actuated Tools 
 Hospital Construction Certificate - 

VSHE 
 
Years of Experience: 29 

 
John Colley has 28 years of experience in the 
construction field as a superintendent.  He has 
experience in all aspects of the construction 
trade.  John has an impressive knowledge of all 
aspects of construction projects, including: 
heavy formwork, high rise buildings, subway 
system tunnels and stations, underground 
facilities, medical facilities, educational 
facilities, research/technology facilities, 
government facilities including federal (CIA), 
state, and county, and high-end tenant build 
outs and hotel renovations while occupied. 
 
RECENT RELEVANT EXPERIENCE 
 
Superintendent, Florida School for the Deaf and 
Blind, St. Augustine, FL  
Supervised the $1.5 million dollar addition for 
the Florida School for the Deaf and Blind. 
 
Superintendent, Ocean 8 Condominiums, 
Crescent Beach, FL 
Supervised the $1.5 million dollar construction 
of the Ocean 8 Condominiums. 

Superintendent, Webster Elementary School, St. Augustine, FL 
Supervised the $1.6 million dollar addition and renovation of the Webster Elementary School. 
 
Superintendent, Crown Point Elementary School, Orange Park, FL 
Supervised the $3.7 million dollar multi-level addition and renovations to the Crown Point 
Elementary School. 

 
Area Superintendent, Naval Research Laboratory, Washington, DC 
Supervised the multiple projects at the Naval Research Laboratory totaling 10 million dollars. 
 
Superintendent, Patio Enclosures Headquarters Building, Lorton, VA 
Supervised the $5 million dollar construction of the Patio Enclosures Headquarters Building. 
 
Superintendent, Glebe Elementary School, Arlington, VA 
Supervised the $2 million dollar addition and renovation of the Glebe Elementary School. 
 
Superintendent, Clifton Fire Station, Fairfax, VA 
Supervised the $3.2 million dollar construction of the Clifton Fire Station. 
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John Colley Resume (cont.) 
 
Superintendent, Randolph Elementary School, Arlington, VA 
Supervised the $8 million dollar major renovation and multiple additions to the Randolph 
Elementary School. 
 
Senior Superintendent, Fair Oaks Hospital, Fair Oaks, VA 
Supervised the $6.3 million dollar addition to the Fair Oaks Hospital. 
 
Senior Superintendent, Blair Towers, Takoma Park, MD 
Supervised the $3.7 million dollar renovation to Blair Towers. 
 
Senior Superintendent, Navy Federal Credit Union-Navy Yard, Washington, DC 
Supervised the $2 million dollar construction of the Navy Federal Credit Union-Navy Yard. 
 
Senior Superintendent, Navy Federal Credit Union, Dale City, VA 
Supervised the $1 million dollar construction of the Navy Federal Credit Union. 
 
Senior Superintendent, Cartier Jewelry, College Park, MD 
Supervised the $1 million dollar construction of the Cartier Jewelry Store. 
 
Senior Superintendent, Central Intelligence Agency, Langley, VA 
Supervised the $3.5 million dollar construction of the Central Intelligence Agency. 
 
Senior Superintendent, Eisenhower Self Storage, Alexandria, VA 
Supervised the $2.5 million dollar construction of the Eisenhower Self Storage Facility. 
 
Project Manager, The French Connection, Georgetown-Washington, DC 
Managed the $1 million dollar construction of The French Connection. 
 
Project Manager, Boystown, Washington, DC 
Managed the $3.2 million dollar construction of Boystown. 
 
Superintendent, Whitehall Robbins Pharmaceutical, Richmond, VA 
Supervised the $5 million dollar addition and renovation of Whitehall Robbins 
Pharmaceutical. 
 
Superintendent, Caroline County District Courthouse, Bowling Green, VA 
Supervised the $4 million dollar construction of the Caroline County District Courthouse. 
 
Senior Superintendent, Philip Morris Research/Technology Facility, Richmond, VA 
One of the Senior Superintendents that supervised the $300 million dollar construction of 
the Philip Morris Research/Technology Facility. 
 
Senior Superintendent, VCU School of Dentistry, Richmond, VA 
Supervised the $20 million dollar construction of the VCU School of Dentistry. 
 
Superintendent, VCU School of Medicine, Richmond, VA 
Supervised the steel and precast erection of the $96 million dollar construction of the VCU 
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Emil Shipley 
Superintendent 
Prestige Construction Group, Inc. 
 
EDUCATION 
• Fork Union Military Academy-

1976,  Fork Union, VA 
• Groveton High School-1979, 

Alexandria, VA   
 
CERTIFICATIONS/AFFILIATIONS 
 American Red Cross, CPR and Life 

Saving 
 Contractor Quality Management- 

Certified-Army Corps of Engineers 
 

 
 
 
Mr. Shipley has 30 years of experience in all aspects of 
building trades, specializing in concrete construction of 
Research/Healthcare facilities and MEP to Marine, 
Commercial and Residential construction to Bridge 
construction. His experience includes Military and 
University contracts and Communication Systems, 
preparation and utilization of project work breakdown 
structures, as well as the interpretation of blueprints 
and schematics. He possesses strong communication, 
organizational and analytical skills and is adept in 
dealing with clients, architects, engineers, inspectors 
and sub-contractors.  
 

RELEVANT EXPERIENCE 
 
Assistant Superintendent/QC 
VCU School of Medicine, BECOM, Richmond, VA 
Worked under contract for Gilbane in a Joint Venture building the new VCU School of Medicine, a 
12-story $152M high-tech high-rise. 
 
Superintendent 
Army National Guard Readiness Center, Arlington, VA 
Supervised construction of a multimillion dollar multiple project contract 
 
Mechanical Superintendent 
University of Virginia, Carter-Harrison Medical Research Building MR6, HECOM 
Charlottesville, VA 
As Mechanical Superintendent, Mr. Shipley supervised construction of MR6, a level 3 plus Bio-
Medical Research Facility for the University. This 189,000 square foot $85M facility included both 
Bio-Medical Level 2 (BL2) and Vivarium Bio-Medical Level 3 (BL3) space, which incorporated 
sophisticated Mechanical Equipment and System.  Tightly controlled construction provided 
controlled airflow through the BL3 spaces and an installation of cramped above-ceiling specialized 
mechanical distribution systems. 
 
Superintendent 
Fort A.P. Hill Emergency Operations Center, Fort A.P. Hill, VA 
Mr. Shipley directed the design build construction of the new 500 sq. ft. masonry CMU addition to 
the existing Emergency Operations Center High Tech-Computer Room. The project also included 
installation of new duct work, new sidewalks, and landscaping. Exterior finishes had to match 
existing masonry brick veneer. Interior finishes included carpet (VCT), paint and ACT ceiling grid 
and tile. 
 
Superintendent 
George Mason University, Computer Room 106 Modifications, Arlington, VA 
Mr. Shipley directed the modification of an existing computer server room at George Mason 
University.  Project included extensive coordination with GMU officials and subcontractors to install 
new Liebert Air Conditioning Unit in existing space. 
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ARCHITECTURAL LICENSES 
Virginia, District of Columbia 
 
PROFESSIONAL EXPERIENCE 
Enteros Design, PC 2003 
 
Blackburn Architects 1996-2003 
Senior Associate 
 
Hellmuth Obata & Kassabaum 
1991-1996 
Project Architect 
 
EDUCATION 
Clemson University 
B.S. in Architecture, 1991 
 
PUBLICATIONS 
American Libraries, Library Design 
Showcase, March 2012 
Green Build & Design,   
November 2011 
Main Street News, June 2003 
Riding Magazine, May 2003 
Southern Living, March 2003 
Architecture, February 1993 
 
MEMBERSHIPS / ACTIVITIES 
American Institute of Architects 
American Library Association 
National Trust for  
Historic Preservation 
Rotary 
Historic Petersburg Foundation

 

Gil W. Entzminger 
AIA  |  LEED AP  |  PRESIDENT 
As founder and president of Enteros Design, Gil Entzminger is director of architectural design 
and the senior principal in charge of firm operations.  In addition to overseeing the operation and 
design direction of the firm, Mr. Entzminger builds partnerships with the firm’s clients.  Mr. 
Entzminger has a wide variety of experience in projects including cultural/institutional, 
commercial, adaptive reuse, and renovation.  Before establishing Enteros Design, he was a Senior 
Associate with Blackburn Architects in Washington, DC.  There he specialized in adaptive reuse 
and renovation projects.  Prior to that, Mr. Entzminger was a Project Architect with the 
international firm HOK where he gained extensive experience in large scale institutional projects 
for Federal, State, and County governments.   
 

Relevant Experience 
Petersburg City Hall Study, Petersburg, VA 
Enteros Design worked with the City of Petersburg to complete a 
Space Needs Analysis and Site Study for a new City Hall building.  
We submitted a report that analyzed information from 16 City 
departments in 7 separate locations.  These departments will be 
consolidated into a single 60,000 sf building, with advanced 
technology and infrastructure.   
 
Petersburg Public Library, Petersburg, VA 
The new Petersburg Public Library was designed as a 56,000 
square facility to house the current library’s collection, a 300 
person auditorium for public events, meeting rooms for up to 100 
people, as well as a gallery and café.  The library integrates cutting 
edge technology in the form of high speed wireless, RFID, and 
advanced Audio/Visual capabilities. 
 
Colonial Heights Courthouse Documents,  
Colonial Heights, VA 
Enteros Design provided preconstruction design and construction 
documents for the new 57,000 sf courthouse.  The design includes 
new General District, J&DR, and Circuit courtrooms.  The building 
infrastructure includes state-of-the-art data and communications, 
as well as a sophisticated security/surveillance system. 
 
Cameron Foundation Headquarters, Petersburg, VA 
The philanthropic foundation chose an historic home for the 
location of its new headquarters.  The project included renovation, 
restoration, and the design of an addition to the historic building to 
incorporate a conference center, a reception area, and capacity to 
accommodate advanced A/V needs. 
 
Prince George County Library, Prince George, VA 
The 12,000 sf library acts as a cultural and community center with 
public meeting rooms, a computer lab, and a wi-fi café.  The design 
of the library was integrated into its rural setting and incorporates 
outdoor terraces to encourage outdoor activities and programs.  

ENTEROS  
D E S I G N  
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PROFESSIONAL EXPERIENCE 
Enteros Design, PC 
2010 
 
BCWH 
2003-2010 
 
Cooper Carrey, Inc. 
1998-2003 
 
EDUCATION 
Louisiana Tech University, 
School of Architecture 
Bachelor of Architecture 
1996 
 
AWARDS 
AIA Richmond- 
Design Merit Award, 2009 
 
AIA Richmond- 
Alice Lehman Sunday Prize 
2004, 2005, 2009 
 
ASID/IIDA, Interior Design Excellence 
Award 
2009

 

Scott Wheeler 
LEED AP | PROJECT MANAGER 
As project manager, Scott’s role in each project is integrally hands-on.  As well as being 
responsible for overseeing the overall design of the project, Scott will also maintain overall 
responsibility for the successful planning, execution, monitoring, control and closure of the 
project. Prior to joining Enteros Design, Scott held the position of Senior Advisor for Sustainable 
Design at Richmond architecture firm, BCWH, where he was also a lead project manager for 
many of the firm’s K-12 educational facility projects.  Mr. Wheeler brings 16 years of experience 
in institutional, cultural, and educational facilities with him to Enteros Design. 
 
 

Relevant Experience 
Colonial Heights Courthouse Documents,  
Colonial Heights, VA 
Scott is the project manager for the preconstruction design and 
construction documents for the new 57,000 sf Courthouse.  The 
design includes new General District,  J&DR, and Circuit 
courtrooms.  The building infrastructure includes state-of-the-art 
data and communications, as well as a sophisticated 
security/surveillance system. 
 
Prince George Animal Shelter, Prince George, VA 
Prince George County needed new facility to replace its 
antiquated Animal Shelter and provide additional space for the 
Department of Animal Control.  The new 7,500 sf facility was 
designed to be welcoming and comfortable for the animals, as well 
as staff and visitors.   
 
Petersburg City Hall Study, Petersburg, VA 
Enteros Design worked with the City of Petersburg to complete a 
Space Needs Analysis and Site Study for a new City Hall building.  
We submitted a report that analyzed information from 16 City 
departments in 7 separate locations.  These departments will be 
consolidated into a single 60,000 sf building, with advanced 
technology and infrastructure.  
 
Prince George Human Services, Prince George, VA 
Enteros Design was hired to evaluate the Department’s needs, 
available space, and the condition of the existing building systems.  
Based on this analysis, Enteros Design provided a detailed space 
needs assessment and program summary.  
 
Manchester High School, Chesterfield, VA* 
This renovation and addition project provided classroom and lab 
space for a new Spanish Immersion program, and to provide space 
for a new Mass Comm Specialty Center, including instructional 
space for Video Graphics production, presentation, and lab space. 
*Scott worked on this project while employed by BCWH 
Architects, as a member of the BCWH team.  
 

ENTEROS  
D E S I G N  

Prestige/English Joint Venture                 Volume I – Petersburg City Hall Page 33 
 



Unsolicited PPEA Proposal – New City Hall, Petersburg, VA 
 

  

 
 

 

 
PROFESSIONAL EXPERIENCE 
Enteros Design, PC 
2006 - Present 
 
Weis & Volkmann Architektur 
2005 
 
Rust Orling & Neal 
2004 
 
EDUCATION 
Virginia Polytechnic Institute 
Bachelor in Architecture  
Minor in Industrial Design 
2006 
 
AWARDS 
AIA Richmond 
Alice Lehman Sunday Prize,  2009 
 
Virginia Tech, CESA selection 
Switzerland Study Abroad 2005 
 
Virginia Tech, WAAC  
Washington DC, Urban Studies 2004

 

Thomas R. Freeman, Jr. 
PROJECT DESIGNER 
As an architectural designer at Enteros Design, Thomas Freeman’s responsibilities include 
conceptual design, the production of construction drawings, project coordination, research, and 
administration.  Thomas leads the team in daily production and design efforts. 
 
Since joining Enteros Design in 2006, Mr. Freeman has worked on cultural, civic, residential, 
adaptive reuse, and master planning projects.  He has successfully executed and directed projects 
from their initial conception through to finalized designs.  Prior to working at Enteros, Thomas 
was employed in Leipzig, Germany at Weis & Volkman Architektur.  His primary focus in 
Germany was the master planning, marketing, and design of various adaptive reuse projects. 
 

Relevant Experience 
Colonial Heights Courthouse Documents,  
Colonial Heights, VA 
Thomas is a staff designer for the preconstruction design and 
construction documents for the new 57,000 sf Courthouse.  The 
design includes new General District, J&DR, and Circuit 
courtrooms.  The building infrastructure includes state-of-the-art 
data and communications, as well as a sophisticated 
security/surveillance system. 
 
Petersburg Public Library, Petersburg, VA 
The new Petersburg Public Library was designed as a 56,000 
square facility to house the current library’s collection, a 300 
person auditorium for public events, meeting rooms for up to 100 
people, as well as a gallery and café.  The library integrates cutting 
edge technology in the form of high speed wireless, RFID, and 
advanced Audio/Visual capabilities. 
 
Brunswick County Courthouse Study, Brunswick, VA 
The County of Brunswick wanted to assess its Historic 
Courthouse for use as administrative offices.  We completed a 
feasibility study of the 16,144 historic structure and submitted a 
report that included a detailed analysis of the architectural, 
structural, mechanical, electrical, and plumbing requirements to 
renovate the building for modern use. 
 
Cameron Foundation Headquarters, Petersburg, VA 
Thomas was the project manager for the renovation of an historic 
structure that involved the design of an addition that doubled the 
size of the building.  The new facility houses offices, a reception 
area, and public meeting rooms and classrooms. 
 

ENTEROS  
D E S I G N  
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PROFESSIONAL EXPERIENCE 
Enteros Design, PC 
Petersburg, VA 
2011-Present 
 
Walter Parks Architect 
Richmond, VA 
Intern 
2011 
 
EDUCATION 
Virginia Commonwealth University, 
School of the Arts 
Bachelor of Fine Arts,  
Interior Design (CIDA Accredited) 
2011

 

Charlotte Phillips 
INTERIOR DESIGNER 
Charlotte collaborates with the architecture and design team to provide fresh and contemporary 
views to interior architecture.  Her focus is on the design of interior spaces, architectural 
millwork, and interior finishes. 
 
Charlotte’s excellent communication skills and collaborative mindset pave the way for a project’s 
success.  She works closely with the firm’s principal and project managers to create functional, 
attractive, and innovative designs. 
 

Relevant Experience 
Petersburg City Hall Study, Petersburg, VA 
Enteros Design worked with the City of Petersburg to complete a 
Space Needs Analysis and Site Study for a new City Hall building.  
We submitted a report that analyzed information from 16 City 
departments in 7 separate locations.  These departments will be 
consolidated into a single 60,000 sf building, with advanced 
technology and infrastructure.  
 
Charles City County Library, Charles City, VA 
Enteros Design recently completed the design and construction 
documents for the new 16,000 SF Charles City County Library 
which will be built on the south end of the Courthouse Complex.  
The facility includes a 100 seat meeting room, gallery, computer 
lab, study rooms, a children’s program room, and a café.   
  
Colonial Heights Courthouse Documents,  
Colonial Heights, VA 
Charlotte led the finish and furniture selection for the new 57,000 
GSF two-story courthouse facility. The design includes new 
General District,  J&DR, and Circuit courtrooms.  The building 
infrastructure includes state-of-the-art data and communications, 
as well as a sophisticated security/surveillance system. 
 
Virginia Linen Corporate Headquarters, Petersburg, VA 
Enteros Design selected new finishes and designed new 
interior lobby spaces and bathrooms to give the facility a more 
contemporary feel.  The cohesive design unified the building 
interiors, and incorporates elements of the company’s 
branding strategy and corporate identity. 
 
 
 

 

ENTEROS  
D E S I G N  
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Derrick Johnson, P.E. 
Civil Engineering Principal in Charge 
Timmons Group, Inc. 
 
Education 
BS, Civil Engineering Virginia 
Military Institute, 1987 
 
Registrations 
Professional Engineer Virginia , 
1994 (#24761) 
Professional Engineer, 
North Carolina, 1996 (#22395) 
 
Experience 
25 Years 
 

 
 
 
Derrick Johnson is the Managing Principal of 
Timmons Group’s Tri-Cities office. He 
supervises his staff in all aspects of design of 
site plans, infrastructure development, 
subdivisions and feasibility studies for private 
clients. He is the Project Manager for al 
site/civil engineering work including industrial 
development, restaurants, hotels, convenience 
stores, churches and office centers, as well as 
residential subdivisions within the area 
including the Counties of Dinwiddie, 
Chesterfield, Prince George and Sussex. 

Select Project Experience 
 Tabernacle Baptist Church Parking Lot Improvements, City of Petersburg, VA 
 Richard Bland College Maintenance/Storage Facility, Petersburg, VA 
 New Millennium Studios Parcel Development, Petersburg, VA 
 West Tuckahoe Roadway, Petersburg, VA 
 Keystone Corporate Park Survey and Site Planning, Petersburg, VA 
 Brasfield Commons Boulevard Road, City of Petersburg, VA 
 Forbes Industrial Park Expansion, Prince George County, VA 
 George Towns a Single and Multi-Family Project with Infrastructure, 
 Prince George County, VA 
 Branchester Lakes Section 16 a 30-lot single family subdivision, Prince George, VA 
 Centerpointe Industrial Park Road Extension, Prince George County, VA 
 Diamond Park Infrastructure, Prince George County, VA 
 Central Marketing, Prince George County, VA 
 Roslyn Office Building at Crossings, Prince George County, VA 
 Conference Center, Prince George, VA 
 Tindall Concrete, Incorporated Expansion, Dinwiddie, VA 
 East Coast Oil, Dinwiddie, VA 
 Huddle House of Dinwiddie Site Design, Dinwiddie, VA 
 Bank of McKinney Dinwiddie Branch Site Planning, Dinwiddie, VA 
 Dinwiddie Motor Sports Park, Dinwiddie, VA 
 Basin at Roslyn Property Stormwater Management, Dinwiddie, VA 
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Andrew Gould, P. E. 
Civil Engineer 
Timmons Group, Inc. 
 
Education 
BS, Civil Engineering, University 
of Notre Dame, 1992 
MS, Civil Environmental 
Engineering, Virginia Tech, 1998 
 
Registration 
Professional Engineer, Virginia, 
1997 
Experience 
19 Years 
 
Affiliations 
American Public Works Association 
Virginia Floodplain Management 
Association 
Virginia Lakes and Watershed 
Association 
North American Lake 
Management Society 

Andrew Gould is an expert in watershed 
management and master planning, and has been 
responsible for watershed master plans in many 
area localities including the Cities of Petersburg 
and Richmond, Counties of Hanover, Henrico, 
Chesterfield, James City and Albemarle Counties, 
as well as the Towns of Ashland and Culpeper. His 
experience focuses on large-scale master planning 
that balances the needs of development, water 
resource protection, and regulatory requirements. 
He is an expert in the Virginia Stormwater 
Management Regulations, and recently sat on the 
Technical Advisory Committee that assisted in 
rewriting these newly adopted regulations. He has 
worked with the City of Richmond, and several 
other Phase 2 communities, with their VSMP MS4 
permitting needs, and has recently assisted the City 
of Richmond develop a Stormwater Design 
Standards Manual. 
 
Andrew has experience in Low Impact Development 
and sustainable infrastructure design, watershed 
modeling, VSMP requirements, stream restoration 
and wetland mitigation designs. He is also 
experienced in the design of storm sewers and 
stormwater management facilities, including BMPs 
for stormwater pollution prevention. 

He has been involved in all aspects of these projects including initial design development, 
public meetings, easement and right-of-way acquisition coordination, construction management 
and administration. 
Select Project Experience 
 City of Petersburg MS4 Permit, City of Petersburg, VA 
 Virginia State University, Campus-wide Stormwater Improvement Plan, 
 City of Petersburg, VA 
 Virginia State University Softball Field Renovation, City of Petersburg, VA 
 VSMP MS4 Permit Compliance and Support Program, City of Hopewell, VA 
 Swift Creek Reservoir Watershed Master Plan, Chesterfield County, VA 
 VSMP General Construction Permit Gap Analysis, City of Richmond, VA 
 VSMP MS4 Permit Compliance and Support Program, City of Richmond, VA 
 Green Alley Stormwater Retrofit, City of Richmond, VA 
 Annual On-Call Drainage Contract, Henrico County, VA 
 Longwood University Stormwater Management Plan and Updates, 
 Town of Farmville, VA 
 Term Contract for Stormwater Services, James City County, VA 
 Henrico West End Depot MS4 Compliance Analysis, Henrico County, VA 
 Charlottesville Chesapeake Bay TMDL Gap Analysis, City of Charlottesville, VA 
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Stephen Hostetler, P. E., REFP, LEED AP 
Civil Engineer  
Timmons Group, Inc. 
 
Education 
BS, Virginia Tech, 
Civil Engineering, 1988 
 
Registrations/Certifications 
Professional Engineer, Virginia,1994 
Professional Engineer, North Carolina, 1997 
Professional Engineer, Pennsylvania, 2011 
LEED Accredited Professional, 2009 
 
Experience 
24 Years 
 
Affiliations 
Council of Educational Facility 
Planners International (CEFPI) 
US Green Building Council 
Recognized Educational Facility 
Professional (REFP) 
Virginia Educational Facility 
Planners (VEFP), President 2011 

 
 
Stephen Hostetler, has managed hundreds of 
local government projects including municipal 
facilities, justice facilities and schools. His 
duties include project management and 
coordination from inception of a preliminary 
plan to certification of construction completion. 
Steve’s responsibilities relate to all phases of 
project development, including initial layouts, 
grading plans, road design, sanitary sewers, 
water distribution systems, fire protection, 
stormwater management, storm sewer systems, 
water quality and feasibility studies. 
 
Steve brings his 24 years of facility planning 
experience to your project and he will be an 
asset to the design team. Steve is a sector leader 
for Timmons Group’s Education division and he 
is one our most experienced principals. His 
approach involves your representatives and the 
project team at each project phase. Steve prides 
himself on a great working relationship with his 
clients and he looks forward to assisting you on 
projects assigned under this contract. 

Select Project Experience 
 Buckingham Courthouse Addition, Buckingham, VA 
 Fairfax Historic Courthouse Renovation, City of Fairfax, VA 
 Matthews County Courthouse, Matthews County, VA 
 John Marshall Courts Building, City of Richmond, VA 
 Fauquier County Detention Center, Fauquier County, VA 
 Culpeper Juvenile Correctional Facility, Town of Culpeper, VA 
 Second Police Precinct, Richmond, VA 
 Henrico County Emergency Communications and Training Facility, Henrico County, VA 
 Hanover County Public Safety Building, Hanover County, VA 
 Virginia State University Multiple Site Improvement Projects, City of Petersburg, VA 
 Ettrick-Matoaca Library, Chesterfield County, VA 
 Green Ridge Recreation Center, Roanoke County, VA 
 Multiple Projects of Varying Scopes for Virginia State University, Petersburg, VA 
 George Mason University’s Term Contract for Civil and Surveying Services, Fairfax, VA 
 Virginia Commonwealth University’s Term Contract for Civil and Surveying Services, 

Richmond, VA 
 Northern Virginia Community College, Woodbridge, VA 
 Master Planning and Design Services for Germanna Community College New 
 Technology Building, Culpeper County, VA 
 Lynchburg College’s New, Muti-storied Enrollment House, Lynchburg, VA 
 Warhill High School, Willliamsburg-James City County, VA 
 Combined Middle School/High School, Northumberland County, VA 
 New Glen Allen High School, Henrico County, VA 
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SECTION I – Qualifications and Experience 
 
Representative Projects – English Construction Company, Inc. 
 
English stands as one of the leading privately held contractors in the mid-Atlantic 
region—with the workforce, equipment fleet, and bonding capacity needed to tackle 
truly monumental projects. 

English Construction is a third-generation family-owned business. For over a 
century, English has been advancing steadily, adding new skills, new resources, and 
new technology. As we kept pace with changes in the construction industry, our 
areas of expertise expanded to include such diverse areas as roads and bridges, 
power plants, water and waste water facilities, factories, monumental and 
institutional structures, and historic renovations. 

But throughout our dynamic history, we’ve never outgrown the values that have 
made us successful since 1909: integrity, relationships, service, quality, and 
experience. 

• INTEGRITY – providing our clients with peace of mind while being a true 
partner in every aspect of the project. 

• RELATIONSHIPS – creating loyalty with our clients and our employees. 

• SERVICE – providing our clients the best construction projects utilizing the 
most innovative tools and expertise. 

• QUALITY – creating model projects for our clients and the entire 
construction industry. 

• EXPERIENCE – utilizing the abilities of our tenured personnel to continue to 
provide quality projects. 
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Fredericksburg Courthouse and Court Facilities 
 Fredericksburg, Virginia

 
English Construction Company, Inc., in 
conjunction with Moseley Architects, P. C. as 
First Choice Public-Private Partners, is 
currently constructing the new Design Build 
Courthouse and Court Facilities in 
Fredericksburg, Virginia.  
 
This project includes demolition and 
renovations to the first floor of the Executive 
Plaza building in Fredericksburg to be used 
as the J&DR Courtroom and Clerk’s Office. 
The work includes new courtroom, offices, 
holding cells, and public toilets. The building 
is a 70,000 s. f. structure with state of the 
art security system, two General District 
Court rooms, two, Circuit Court room, and 
an underground prison transport system. 
This project will be LEED certified in order to 
provide a healthier work environment, 
which contributes to higher productivity and 
improved employee health and comfort. 
 
OWNER________________ 
City of Fredericksburg 
747 Princess Anne Street 
P. O. Box 7447 
Fredericksburg, Virginia 22401-7447 
Contact:  Beverly Cameron 
Tel: (540) 372-1010 
AND 
First Choice Public Private Partners 
Fredericksburg Courts, LLC, A VA Liability Co. 
3200 Norfolk Street    
Richmond, VA 23230 
Contact: Jay Moore 
Tel: (804) 794-7555 
ARCHITECT____________ 
Moseley Architects, P. C. 
3200 Norfolk Street 
Richmond, VA  23230 
Contact: Jay Moore, AIA 
Tel: (804) 794-7555 
 
Contract Amount:  $31,865,831 

Completion Date:  On schedule to complete 
    March 2015 
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United States Federal Courthouse and Post Office 
 Lynchburg, Virginia

 
English Construction Company, Inc. 
completed this new Federal Courthouse 
and Branch Post Office consisting of a new 
five-story court and office building, 
complete renovation of an existing three-
story building for additional courtroom and 
offices and a one-story post office. 
 
Working on behalf of the U.S. Postal Service 
and the General Services Administration, 
Keating Development Company developed 
a plan to consolidate the courts, post office 
and other federal agencies into a new state-
of-the-art complex. The project includes the 
complete renovation of a 3-story 
schoolhouse, new construction of a 5-story 
courthouse building and a free-standing, 
one story post office. 
 
The schoolhouse renovation includes 
exterior masonry, wood cornice repair, a 
new roof and replacement windows. The 
Courthouse is comprised of a District 
Courtroom, Bankruptcy Courtroom and 
Magistrate Courtroom that can also be 
used for bankruptcy jury trials and Grand 
Jury proceedings. Site improvements 
include five vehicle parking areas, retaining 
walls, pedestrian paths and streetscaping. 
 
The new complex provides dignified spaces 
and efficient operations for the Courts, 
Federal Agencies, the U.S. Postal Service 
and the public and serves as the 
springboard to encourage further 
redevelopment of downtown Lynchburg.  
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U. S. Federal Courthouse and  
Post Office 
Lynchburg, Virginia 
 
Additional views 
 
OWNER________________ 
Keating Building Corporation 
The Phoenix, Suite 300 
1600 Arch Street 
Philadelphia, PA 19103-2028 
Contact: Bradley W. B. Statler 
Tel: (610) 668-4100 
 
ARCHITECT____________ 
MGA Partners, Architects 
234 Market Street 
Philadelphia, PA 19106 
Contact: Amy Stein 
Tel: (215) 925-0100 
 
Contract Amount:  $15,767,585 

Completion Date:  February 2005 
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Ford T. Humphrey Public Safety Building 
 Stafford, Virginia

 
English Construction Company, Inc. 
completed this new 114,000 SF, 2-story Public 
Safety Building in 2008 as a PPEA project. This 
project included an extensive amount of site 
work. 
 
This facility houses all county public safety 
agencies and includes high tech 
communications equipment for all of the 
required dispatch services.  This project was 
procured under the new PPEA legislation. We 
worked with the same team members that 
were involved with the Roanoke County PPEA 
Public Safety Building. 
 
OWNER________________ 
Stafford County 
1300 Courthouse Road 
Stafford, VA 22555 
Contact: Kathleen K. Fox 
Tel: (540) 658-7300 
 
ARCHITECT____________ 
DVA, LLC 
400 Professional Dr., Suite 200 
Gaithersburg, MD 20879 
Contact: John Thurston 
Tel: (301) 590-8900 
 
Contract Amount:  $14,822,738 

Completion Date:  January 2008 
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City of Fredericksburg Police Headquarters 
 Fredericksburg, Virginia

 
English Construction Company, Inc., as a 
General Contractor, completed the new 
Fredericksburg Police Headquarters that 
houses police administration, patrol services, 
investigations, and forensics operations as 
well as the City’s E-911 communication 
center in a 34,000 square foot, one-story 
structure. Locker rooms and a fitness facility 
are included.  
 
The building features a large multipurpose 
room for use by the Police Department for 
training programs and for use by community 
groups. The multipurpose room can be 
accessed by the public without compromising 
the security of the rest of the facility. Storage 
is provided for various equipment and 
logistical support needs, including secure 
evidence storage. Public and police vehicle 
parking are well separated, with a fenced 
police vehicle lot to optimize security. 
 
OWNER________________ 
City of Fredericksburg 
P. O. Box 7447 
Fredericksburg, Virginia 22404 
Contact:  Beverly Cameron 
Tel: (540) 372-1010 
 
ARCHITECT____________ 
Moseley Architects 
3200 Norfolk Street 
Richmond, Virginia 23230 
Contact:  Jay Moore, AIA 
Tel: (804) 794-7555 
 
Contract Amount:  $10,232,616 

Completion Date:  July 2007 
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Roanoke County Public Safety Center 
 Roanoke, Virginia

 
English Construction Company, Inc., as a 
General Contractor, completed this new 
three story, 80,000 S.F. modern office 
building. 
 
This facility houses the County’s Public Safety 
Services featuring the latest technology in 
communications among the various local, 
state and national agencies. This project was 
procured under the new PPEA legislation. We 
worked with the same team members that 
were involved with the Stafford County Public 
Safety Building. 
 
OWNER________________ 
County of Roanoke 
P.O. Box 29800 
Roanoke, VA 24018 
Contact: Elmer C. Hodge, 
County Administrator 
Tel: 540/772-2004 
 
ARCHITECT____________ 
DVA, LLC 
400 Professional Dr., Suite 200 
Gaithersburg, MD 20879 
Contact: John Thurston 
Tel: (301) 590-8900 
 
Contract Amount:  $10,961,804 

Completion Date:  December 2006 
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SECTION I – Qualifications and Experience 
 
Representative Projects – Prestige Construction Group, Inc. 
 
Our Project Managers and Superintendents have over 250 years collectively in the 
construction business. 
 
Renovation of older or historic buildings requires a special kind of contractor. 
Prestige Construction Group has the experienced management team and workforce 
to perform your renovation project with the highest quality and value. 
 
New Construction is one of our specialties. We can remodel your office to your 
design or we can design it to your dreams. We service commercial needs. Prestige 
Construction Group strives to build a long-term relationship with our customers. As 
a proven leader in commercial construction, Prestige Construction Group provides 
our customers with quality, safe, on time, under budget project development and 
construction services. 
 
Capabilities Include: 
 
• Design/Build 

• Project Construction Management 
• Pre-Construction Site Review 
• Bid Management 

Subcontract Trades: 
 
• Drywall, Acoustical Ceiling 

• Carpentry, Painting 
• Labor to Install Specialties 
• Division Ten 

• Construction Cleaning 
• Range Geographic Territory: Southeastern 
 United States 
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Virginia Commonwealth University 

J. W. Black Music Center  
 

 

 

Prestige is serving as the Construction Manager at Risk for this new 15,000 sf 
addition to the James W. Black Music Center on the Monroe Campus of VCU.  The 

project involves constructing a replacement wing on an existing building – a former 
church – which serves as the principal practice and rehearsal facility for the 
renowned VCU Music Department.  In addition to directing the complete 

construction of this facility, which sits on a very small and difficult site in the heart 
of Richmond’s Fan District, the challenge is to insure that all systems provide 
seamless service while not detracting from the future use – music rehearsal – in the 

completed building.  This project is underway with an expected mid 2008 
completion.   The contact on this project is Leon Bare at 804-828-3839. 
Contract Amount:  $4,500,000 
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VCU Medical Center 
Hunton Student Center; Richmond, VA 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
The Hunton Student Center Renovation involved the historic renovation of 25,000 s. 
f. of pace in the former First Baptist Church building, which was designed by 
Thomas U. Walter and constructed in 1841.  Serving as Construction Manager at 

Risk, Prestige renovated and adapted this historic facility for use as the student 
center to serve the VCU Medical Center Campus of Virginia Commonwealth 
University.  Spaces include a learning resource center, dining service facility, 

lounge and study spaces, computer stations, meeting and group study rooms, a TV 
lounge, administrative offices and associated support space.  The renovation 
included general facility improvements, mechanical system improvements and life 

safety and code compliance, all with particular attention to the historic fabric of the 
facility. The University’s contact for this project was Brian Ohlinger, Vice President 
for Facilities at 804-838-9647. 

 
Contract Amount:  $4,100,000 
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VCU Alumni House 
Richmond, Virginia 

 

 

 

 

 

 

 

 

 

The renovation and adaptive reuse of a 5,000 sf building on historic Franklin Street 

in Richmond, for use as the VCU Alumni House, required extensive construction 
and restoration, while paying particular attention to the historic finishes in the 
late-Victorian era home.   The scope of work consisted of demolition, framing, 

masonry, roofing, period-appropriate and serviceable interior and exterior finishes, 
as well as the replacement and repair of mechanical, electrical, plumbing and 
elevator systems.  The project even included resurfacing a parking facility 

associated with the building.  The point of contact for this project was Leon Bare at 
804-828-3839.   
 
Contract Amount:  $525,000 
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Historic Preservation and Adaptive Re-Use 

Maggie Walker National Historic Site 
Richmond, Virginia 

 

 

 

 

 

 

 

 

 

This project required the complete rehabilitation, restoration and renovation of a 

national historical site for the National Parks Service for a house museum.   The 
preservation of windows, doors and interior millwork was accomplished, while 
installing new finishes, stairs, an exterior porch and elevator.  Also included in the 

project was the installation of a new fire and security alarm system, a state of the 
art museum-style fire suppression system, natural gas furnace, HVAC, plumbing, 
electrical and telephone systems.  The project also involved lead-based paint 

abatement on the historic interior finishes.  The National Park Service contact was 
Willie De’Ocampo.  
 

  

Prestige/English Joint Venture                 Volume I – Petersburg City Hall Page 50 
 



Unsolicited PPEA Proposal – New City Hall, Petersburg, VA 
 
 

SECTION I – Qualifications and Experience (cont.) 
 
Representative Projects – Enteros Design 
 
Enteros Design, P. C. is a full service architecture firm dedicated to providing high 
quality professional service to its clients. Our goal is to maintain an active 
partnership with our clients from a project’s earliest conception to its final 
construction and into the next project. 
 
Enteros Design works to achieve design excellence. The result of our work should be 
appropriate to its context and environment, true to its materials and character, and 
expressive of its time and function. The firm’s name is derived from the prefix ENT- 
(to put into or within) and the words, Expression, Rhythm, Order, and Structure. 
Enteros Design strives to put into design all of these characteristics. We hope to 
increase human interaction and emotional experience within the build environment. 
 
We offer extensive experience on large and small projects in eight states and the 
District of Colombia. Our project experience includes cultural/institutional, 
commercial, residential, planning/landscape, restoration, adaptive reuse, and 
recreational. The scope of our services includes feasibility studies, master planning, 
programming, design, construction documents, and construction administration. 
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Square Feet 
60,000 GSF 
 
Contact 
Steven Hicks 
Director of Public Works 
City of Petersburg 
135 North Union Street 
Petersburg, VA 23803 
804.733.2353 
shicks@petersburg-va.org 

Petersburg City Hall Study  
Petersburg, Virginia 

Enteros Design worked with the City of Petersburg on a Space Needs 
Assessment and Site Analysis for a new City Hall building.  The new 
building will consolidate several of the City’s offices into a single location.  
Currently, the City has departments in 6 different locations throughout 
Petersburg.    
 
Enteros Design interviewed 16 different departments to gather a complete 
understanding of what was needed and by whom.  Each department has 
unique needs for technology, public safety, security, parking, and 
adjacencies.   
 
Four sites were considered for the new City Hall.  Enteros Design created 
basic plans to showcase the pros and cons of each potential site.  Multiple 
site plans were developed to show the new building with and without a 
parking deck. 

ENTEROS  
D E S I G N  
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Square Feet 
57,000 sf 
 
Contact 
Brian Copple 
Assistant Director,  
Public Works 
City of Colonial Heights 
201 James Avenue 
Colonial Heights, VA 23834 
804.524.8708 
coppleb@colonial-heights.com 

Colonial Heights Courthouse  
Colonial Heights, Virginia 

Enteros Design provided preconstruction design and construction 
administration services for the new Colonial Heights Courthouse.  Enteros 
Design has coordinated  design efforts with a multi-disciplinary team to 
finalize the design and construction documents of the new two-story, 
57,000 sf Colonial Revival courts facility. The new courthouse design was 
developed through the preliminary design phase by Moseley Architects.  
The design includes new General District and J&DR courtrooms on the 
first floor, and a new Circuit courtroom on the second floor.  The building 
is also supported by secure holding and sheriff’s office space on both 
floors. It includes offices for the Commonwealth’s Attorneys, Community 
Corrections, and J&DR Court Services. The building infrastructure includes 
state-of-the-art data and communications, as well as a sophisticated 
security system.  
 
Enteros worked with the City’s Building Committee and City Council to 
develop all of the interior design, including all finishes and color selections. 
In addition to coordinating the design, Enteros Design has managed the 
project budget and developed an aggressive schedule to meet the City’s 
goals.  This process included a week long “Value Engineering Workshop” 
where all aspects of the project design were evaluated for cost efficiency 
resulting in $400,000 in savings.  Enteros Design released two “Early 
Works” bid packages during the design effort to take advantage of the 
market and site conditions and accelerate the project construction 
schedule. 

ENTEROS  
D E S I G N  
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Square Feet 
56,000 sf  
(later revised to 42,000 sf) 
 
Contact 
Wayne Crocker 
Director, Petersburg Library  
137 South Sycamore Street 
Petersburg, VA 23803 
804.733.2387 
wcrocker@ppls.org

Petersburg Public Library   
Petersburg, Virginia 
 
The new Petersburg Public Library is designed to provide a full range of 
services to a diverse community of residents with a considerable array of 
needs.  The new building will be located in the center of downtown 
Petersburg, and will serve as a cultural center for the community as well as 
a catalyst for further revitalization of the downtown.  
 
Enteros Design was hired as architect for the new library and led a project 
team to verify the program needs, design the interior and exterior, and 
achieve LEED certification.  The library integrates cutting edge technology 
and creates an environment for education, cultural enhancement, and 
entertainment for future generations.  The plan includes a café, gallery, 
extensive meeting space, study rooms, extensive public computers, a 
computer training lab, and separate uniquely designed children and young 
adult’s spaces.   
 
The new building architecture will have a monumental civic scale to be 
compatible with the adjacent historic churches.  Large windows and a 
glass atrium space in the heart of the building will allow natural 
light to fill the interior during the day, and be lit at night from 
within to encourage views into the building from the exterior.  

ENTEROS  
D E S I G N  
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Square Feet 
12,000 sf 
 
Contact 
Mr. Bill Hamby 
General Services Manager 
Prince George County 
P.O. Box 68 
Prince George, VA 23875 
804.722.0706 
bhamby@princegeorgeva.org 
 
Recognition 

• American Libraries’  
Library, Design Showcase, 
2012 

• GRACRE, Project Winner, 
2012 

Prince George County Library  
Prince George, Virginia 

Enteros Design’s new Prince George Branch Library is situated at the 
northern end of the County’s government complex and acts as a local 
cultural center with meeting rooms, a wi-fi café, library stacks, and 
outdoor terraces extending into the existing wooded landscape. The 
building is designed to recall the rural vernacular architecture of the region 
and the County’s transition towards technology and industry.  A heavy 
timber roof structure spans the axis of the library leading to an interpreted 
silo for the Children’s story time area. Natural materials and transparent 
views merge the building with the landscape. The new 12,000 square foot 
library is operated by the Appomattox Regional Library System. 
 
The interior of the facility is open with few partitions to aid in staff’s 
visibility of all floor areas.  The circulation desk is located adjacent to the 
entrance with a clear view of the entire collection.  Self-checkout stations 
and RFID technology were included for the ease of both staff and patrons. 

ENTEROS  
D E S I G N  
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Square Feet 
16,000 sf 
 
Contact 
Mr. John Bragg 
Planning Director 
Charles City County 
P.O. Box 66 
Charles City, VA 23030 
804.652.4708 
bragg@co.charles-city.va.us 

 
 
 

Charles City County Library  
Charles City, Virginia 

Enteros Design recently completed the design and construction documents 
for the new 16,000 SF Charles City County Library which will be built on 
the south end of the Courthouse Complex.  The facility includes a 100 seat 
meeting room, gallery, computer lab,  study rooms, a children’s program 
room, and a café.   A museum quality archival space was designed to help 
protect the County’s rare documents.   
 
The County’s rich heritage is heavily influenced by its “three cultures and 
four centuries.”  Three pronounced hipped roof volumes march across the 
front of the building representing the three cultures:  the Europeans, the 
African Americans, and the American Indians.  Triangular patterns are 
found in the floor plan and building elevations expressing artwork found in 
American Indian artwork.  Murals reflecting the history of the County are 
portrayed on the walls of the Children’s Library.  A ceremonial plaza space 
located in front of the building incorporates symbolism of the 
two rivers surrounding the County.  A children’s garden 
located in the rear of the building will encourage interactive 
learning opportunities.  The building is designed to be LEED 
Silver, and focuses on highlighting sustainable design 
principles. 

ENTEROS  
D E S I G N  
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Prior to providing full design services for a  

La Crosse Town Hall 
La Crosse, Virginia 
• Enteros Design is working with the Town of La 
Crosse to transform a historic railroad hotel into 
the new Town Hall and visitor’s center.  The 
facility will include the town offices, a large public 
meeting room, a visitor’s center, and a trail head 
for the Tobacco Heritage Trail.   

 
 

Commonwealth’s Attorney’s Office 
Middlesex, Virginia 
• Middlesex County is relocating the 
Commonwealth’s Attorney’s offices to a 
previously unfinished shell space in the County’s 
new courthouse.  The scope of the project 
includes design through construction 
administration for interior design, space 
planning, mechanical, electrical, and plumbing 
engineering. 

 
 

County Administration Offices  
Brunswick, Virginia 
• We provided an existing building conditions 
assessment, feasibility study and conceptual plans 
to renovate the historic building for the County’s 
administrative offices.    
 

Multi-Modal Transit Center Renovation 
Petersburg, VA 
• renovation of an unfinished building space;  
provided architectural and engineering services 
for a preliminary design and budget analysis to 
renovate an interior space for offices, 
conference room, and classroom   
 
General District Court  
Clerk’s Office Plan 
Petersburg, VA 
• study for the renovation of the Clerk’s office; 
included in study was an assessment of current 
and future needs 
 
Disputanta Volunteer Fire and Rescue 
Disputanta, VA 
• renovation of emergency rescue station to 
expand vehicle space 
 
Ettrick-Matoaca Emergency Rescue 
Chesterfield, VA 
• renovation of facility to accommodate larger 
vehicles, and added ambulance bays 

Petersburg 800MHz Radio Upgrade 
Petersburg, VA 
• upgrade to the City’s emergency radio 
system; project met a federally mandated 
deadline and was finished within 6 weeks 

Human Services Department Study 
Prince George, VA 
• study to determine the capacity of the existing 
facility to meet future needs and growth; 
included space needs analysis, feasibility study 
and conceptual design. 
 
Building Assessment and Repairs 
Prince George, VA 
• provided construction documents to repair 
the County’s existing 911 communications 
building and the historic courthouse; included 
structural repairs, roof repairs, and restoration 
of historic construction 

Petersburg Public Library Feasibility 
Study 
Petersburg, VA 
• conducted a comprehensive study of two 
existing car dealership buildings to evaluate 
their adaptive reuse as a library; included 
concept designs, structural analysis, mep 
evaluation, and cost estimates  
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SECTION I – Qualifications and Experience (cont.) 
 
Representative Projects – Timmons Group, Inc. 
 
Timmons Group is dedicated to assisting Local and State entities in meeting their 
conceptual planning and site development needs for police, fire and rescue facilities, 
court facilities and prisons. Our broad background in the design of public safety 
facilities is a distinct advantage, and our public safety focus enables us to master 
plan and design sites that effectively integrate required program and operational 
considerations to satisfy both the client and the community. We are committed to 
environmentally sensitive and responsible site design while at the same time 
maintaining project budget and schedules.  
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Timmons Group (cont.) 

Timmons Group provided surveying services and site/civil 
engineering for the new $3.5 million 22,300 square foot 
General District Courts building and renovations/expansion of 
the existing historic courthouse. The existing building 
contained about 20,500 gross square feet of space on two levels 
(including the basement) and was generally in fair condition. 
To solve long-term space needs, the County purchased 

property across Ennis Street from the existing Courthouse on which the new courthouse 
was constructed. The existing courthouse was renovated and expanded to add space for the 
Circuit Court, Circuit Court Clerk and court security functions.  

To maximize the area available for court use in the courthouse, the County relocated the 
Public Works Administration and Planning and Community Development offices from its 
basement to the present Social Services building. The new courts building houses the 
General District and Juvenile and Domestic Relations (J&DR) Courts, the General District 
and J&DR Court Clerks, the Commonwealth’s Attorney and the Court Services Unit.  

Cumberland County Courthouse Expansion, Cumberland County, VA  

The Cumberland County Courthouse was constructed in 1818, consisting of approximately 
2,500 gross square feet. The existing courthouse building was listed with the Virginia 
Landmarks register as a significant local landmark in 1994. An addition of approximately 
8,350 square feet incorporated the following spaces:  

Juvenile and Domestic Relations Courtroom   Public Lobby and Waiting Area 
Two Judge’s Chambers      Public Restrooms 
Public Entrance with Security     Witness Waiting Rooms 
Detainee Holding Cell Spaces     Attorney/Client Conference Rooms 
Larger Jury Deliberation Space     Maintenance Storage Area 
Greensville County Courthouse, Emporia, VA   
 
The historic Greensville Courthouse and Clerk’s Offices were renovated at a cost of over $3 
million. The surrounding landscaping was not included and the new walkways suffered 
from flooding due in part to the grading of the walks and lack of roof drains on the 
buildings. The senior presiding judge issued a court order requiring the needed 
improvements to be made within a given time schedule.  

Through an extended coordination process with the Landscape Committee and historic, 
citizen and veteran organizations involved in the existing monuments at the Courthouse, 
the landscape master plan developed several major revisions to Courthouse Square. These 
included a new lawn area, walkway revisions, landscaped public sitting areas, new 
streetscape, removal of historic elements not in character with the courthouse area and a 
new landscape setting for the Courthouse and Clerk’s Office.
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Timmons Group (cont.) 

Henrico County Courthouse Plaza Renovation, Henrico 
County, VA  

The project focus was to redesign the courthouse entrance 
creating a small courtyard with historic markers and plaque in 
memorial to Chief Justice Marshall. Timmons Group provided 
initial conceptual plans of the courtyard to final construction 
drawings, which included placing all the markers and plaques. 
Timmons Group also provided the construction management and 
inspection reports.  

Henry County Courts, Henry County, VA  
Site plan design for a new courthouse facility on 10+/- acres of very steep ground in Henry 
County. Timmons Group services included topographic surveying, layout, grading, utility design 
and storm sewer system design. An advanced sitework package was prepared for this project.  

Hopewell Courts Building, Hopewell, VA  
Site plan design for a new courthouse facility and renovations to an existing municipal building 
in Hopewell, VA. Timmons Group services included topographic surveying, layout, grading, 
utility design and storm sewer system design.  

Young-Laine Courts Building, Isle of Wight County, VA  
Timmons Group provided survey, civil engineering, a traffic impact analysis and preparation of 
LEED documentation services for this project. The new building, named the Young-Laine 
Courts Building, is 46,347 square feet and constructed on County-owned land just north of the 
existing county complex on U.S. Route 258. The property is the former County fairgrounds.  

The traditional architecture of the new courthouse 
facility for Isle of Wight County will enhance the 
existing historic Government Complex while also 
creating a prominent community landmark. The 
design of a formal entry court complements the 
architecture and will serve as a new hub of 
community activity for the County. A central lawn is 
centered on the front doors and framed by an allee of 
Lacebark Elm trees. The lawn terminates at a circular plaza with a raised planter and seat wall 
at its center. The plaza is paved with brick pavers and incorporates traditional park benches 
around the perimeter. The raised planter walls are faced with brick to match the façade of the 
building.  

In addition to extensive landscape and hardscape design features, this project also incorporates 
numerous low impact development strategies. Native plants have been selected for drought 
tolerance, and no irrigation will be provided. Infiltration swales and an onsite retention pond 
encourage groundwater recharge and reduce the amount of run-off leaving the site. This project 
is anticipated to achieve a LEED® Silver rating.   
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Timmons Group (cont.) 
 
Manchester General District Courts Building Expansion, Richmond, VA  
 
Timmons Group provided civil engineering, landscape architecture and construction 
services for the expansion of the courthouse from 27,000 to 58,000 square feet, including 
three General District courtrooms and support facilities, Commonwealth Attorney’s offices, 
underground sally port prisoner area and three parking lots adjacent to the courthouse.  

Our Landscape Architecture group also prepared rendered site plans that were approved by 
the City of Richmond’s Urban Design Committee. These site plans included an option for a 
public plaza that would front on Hull Street. This plaza will reconnect the courthouse with 
its original frontage on Hull Street and also create a space for community gatherings with 
its stage-like setting. A shaded seating area adjacent to the plaza could be used by visitors 
as they wait for their cases to be called and by employees during their breaks. An open 
lawn steps down toward the plaza along Hull Street, incorporating partially sunken granite 
beams as additional seating opportunities. The central paving area of this plaza has been 
identified as a potential site for public artwork, which would be reviewed by the City’s 
Public Art Commission.  

Re-dedication of the new $23 million facility took place on January 8, 2010.  

Chesterfield Courts Building, Chesterfield, Virginia  
Site plan design for a new courthouse facility on 47+/- acres of land in Chesterfield County. 
Timmons Group’s services included topographic surveying, layout, grading, utility design, 
storm sewer system design and design of new public roads.  

Prince Edward Courthouse Expansion - Farmville, VA  
This project includes special inspections, including soil, concrete and structural steel for a 
35,000 square foot building addition to a 
historic courthouse. Timmons Group’s services 
included:  

Soil testing, including basement excavation 
and undercut monitoring  
Concrete testing for footings, retaining walls, 
slabs-on-grade, and elevated slabs.  
Structural steel inspection, including welds, 
bolts, points, and columns  
Project coordination  
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Timmons Group (cont.) 

 
 
Spotsylvania Courthouse Landscape 
Plan - Spotsylvania, VA  
A new courthouse addition was designed 
adjacent to, and to be part of, the 
existing historic courthouse.  

Timmons Group developed a landscape 
plan to accommodate new pedestrian 
movements within the existing 
courthouse and additions to buildings 
and parking areas. Features included 
pedestrian linkages, lighting, central 

sitting area, landscape screening, preservation of mature trees and selection of new 
flowering and shade trees for overall streetscape.  

 
Mathews County Courthouse Study New Courthouse Design, Mathews County, VA 
Timmons Group provided complete a feasibility study as well as site design, a new turn 
lane addition, infiltration basin stormwater management, sanitary sewer and new well 
design with fire storage tank and water treatment package. The new courthouse 
incorporates the following spaces: 
 
 Circuit Courtroom 
 District Courtroom 
 Two Judge’s Chambers 
 Circuit Court Clerk’s Office 
 District Court Clerk’s Office 
 Sheriff’s Office 
 Probation Officer Office 

  

Prestige/English Joint Venture                 Volume I – Petersburg City Hall Page 62 
 



Unsolicited PPEA Proposal – New City Hall, Petersburg, VA 
 
 
1c. Provide the names, addresses, and telephone numbers of persons within the 
firm or consortium of firms who may be contacted for further information. 

 
English Construction Company, Inc.  
Allen M. Hamblen, Senior Project Executive  
P.O. Box P-7000      
Lynchburg, Virginia 24505 
Telephone:  434-845-0301 
Email ahamblen@englishconst.com 
 
 
Prestige Construction Group, Inc. 
Kenneth J. Jones, President 
219 Turner Road 
Richmond, Virginia 23225 
Telephone:  804-745-0000 
Email kenjones@prestigeconstruction.com 
 
 
Raymond James & Associates, Inc. 
Ronald L. Tillett, Managing Director 
951 E. Byrd Street, Suite 930 
Richmond, Virginia 23219 
Telephone:  804.225.1148 
Email Ron.Tillett@RaymondJames.com 
 

 
1d. Provide a current or most recently audited financial statement of the firm or 
firms and each partner with an equity interest of twenty percent or greater. 
 
English is requesting that the City protect our most recently audited financial 
statement as confidential and proprietary information as permitted pursuant to 
subdivision 11 of Section 2.2-3705.6 of the Freedom of Information Act. The 
financial statements are located in Volume II, Section 1d. 
 
  

Prestige/English Joint Venture                 Volume I – Petersburg City Hall Page 63 
 

mailto:ahamblen@englishconst.com
mailto:kenjones@prestigeconstruction.com
mailto:Ron.Tillett@RaymondJames.com


Unsolicited PPEA Proposal – New City Hall, Petersburg, VA 
 
 
1e. Identify any persons known to the proposer who would be obligated to 
disqualify themselves from participation in any transaction arising from or in 
connection to the project pursuant to the Virginia State and Local Government 
Conflict of Interest Act, Chapter 31 (§2.2-3100 et seq.) of Title 2.2. 
 
We have reviewed the Virginia State and Local Government Conflict of Interests 
Act and confirm that none of the individuals on our team would be obligated to 
disqualify him or herself from participation in this project.  
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SECTION 2 - Project Characteristics 
 
2a. Provide a description of the project, including the conceptual design. Describe 
the proposed project in sufficient detail so that type and intent to the project, the 
location, and the communities that may be affected are clearly identified. 
 
The new Petersburg City Hall will be located at the intersection of Washington and 
Union Streets on the major gateway corridor into the City.  This ideal location in 
the center of town, adjacent to the Multi-modal Transit Center, downtown 
businesses, and other civic architecture will maximize the benefit of the new City 
Hall for all residents, businesses, and visitors in Petersburg.  The design of the 
building will be compatible with the historic architecture, and rich heritage of 
Petersburg, while providing a vision for the future.  Please refer to Volume II, 
Section 2.a, for confidential and proprietary design renderings of the building.  The 
following narrative summarizes the major features and systems in the building. 
 
Building Statistics 
Proposed Area:  Approximately 61,780 square feet 
Construction Type:  2B 
Fully Sprinkled:  Yes 
Height:   3 stories, approximately 54 feet 
Use Group:   B, A3 
 
Sustainability 
The building will integrate and promote sustainable design to improve energy 
efficiency, conserve resources, and educate the public.  Sustainable principles and 
features will include energy efficient mechanical and electrical systems, water 
conservation, recycled and renewable resources, reduced heat island effect, 
improved indoor air quality, and construction waste diversion. The goal will be to 
provide the City with an efficient and durable building to minimize long term costs.  
This proposal does not include LEED certification. 
 
Site Design 
Public plaza spaces will be created at building entrances.  The plaza spaces and 
connecting sidewalks will be paved with a combination of brick pavers, concrete 
pavers, and concrete.  A special memorial wall and design feature will be 
incorporated into the design.  The memorial feature will have symbolic meaning to 
the City and those people or groups represented in information engraved on the  
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2a. Project Characteristics (cont.) 
 
wall.  The feature will be designed so that information may be added to it in the 
future.   
 
Landscape and green space will be designed to be low maintenance.  Drought 
tolerant and indigenous species will be utilized.  A high efficiency irrigation system 
will be used for landscaped areas. 
 
Approximately 140 parking spaces will be accommodated on the site on the north 
side of the building.  The parking will be paved in asphalt with landscaped islands.  
A drive aisle will be provided to access a drive-through window for the treasurer’s 
office. The drive through will consist of a single lane and window, with a transaction 
drawer, and a cantilevered canopy.  Pneumatic tube systems are not anticipated. 
 
Structure 
The foundation systems of the building will be determined based on the soil 
conditions and geotechnical reports.  It is anticipated that the building foundation 
will consist of concrete spread footings.  Concrete block foundation walls will extend 
up from concrete footings.  Structural steel columns and beams will support 
building loads.  The floors will be constructed of composite metal deck and concrete.  
The roof structure will be metal decking supported on steel bar joists and steel 
beams.  
 
High density filing systems will be used in the building.  Major departments will 
have high density files located in the department or shared between departments.  
A central archives storage area will incorporate high density storage.  The high 
density file systems will be owner provided FF&E. These areas will be provided 
with additional structural support. 
 
Exterior Design 
The exterior of the building will use materials which are compatible with the 
surrounding site context.  It is anticipated that brick and architectural precast 
concrete will be used.  Architectural precast concrete will be used for the base of the 
building, as accent features at window sill or heads, as accent bands, and at the 
building entrance.    
 
Aluminum windows and aluminum storefront window systems will be used on the 
exterior of the building.  Building lobbies and public areas will have large areas of 
glass to allow for views and transparency into and out from the building.  High  
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2a. Project Characteristics (cont.) 
 
performance glazing with high thermal performance and visible light transmittance 
will be used on the exterior.   
 
Composite aluminum wall panel systems will be used on the third floor of the 
building, at spandrel panels, and as canopies and building entrances.  The 
composite aluminum panels will be dry set systems.   
 
The exterior wall assembly will consist of masonry veneer cavity wall construction.  
Six inch metal studs will be used as the structural back up to the brick veneer.  The 
wall will have 1/2” exterior gypsum sheathing and 5/8” interior gypsum board.   
 
Roof 
The design will have a low pitched roof with 80 mil sheet membrane over tapered 
insulation.  It is assumed that the roof will slope to interior roof drains. 
 
The building program requires a larger building foot print on the first floor which 
reduces in size as the building moves upward.  It is anticipated that roof terrace 
areas will be created at the second and third floors.  These roof terraces will have 
areas of shallow “green roof” systems and concrete pavers supported on pedestals.   
 
Interior Design 
The interior of the building will be filled with natural light, open and transparent, 
and modern.  Materials will be aesthetically pleasing and durable.   
 
Flooring in public areas such as lobbies and corridors on the first floor will consist of 
durable and easily cleaned finishes such as porcelain tile.  Public bathrooms will 
have tile floors and tile on the walls extending to the ceilings.   
 
Carpet will be used in areas as appropriate to the use and need for acoustics. For 
budget purposes it is assumed that the common office areas will use carpet tile 
costing between $25 to $30 per yard.  In major public meeting rooms, the City 
Council suite, and the City Manager’s Suite, it is assumed that the carpet tile will 
cost between $30 and $40 per yard.  Staff kitchenettes, work rooms, and similar 
areas will use linoleum or bio based composite tile.  
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2a. Project Characteristics (cont.) 
 
Fabric wrapped acoustical wall panels will be used in major public meeting rooms 
and lobbies to reduce sound.  Acoustical panels will be recessed and integrated into 
the surrounding construction.    
 
Ceilings will consist of a combination of gypsum board and 2x2 lay-in acoustical 
ceiling tiles.  Lobbies and major public meeting rooms will have a ceiling design 
which combines drywall and ceiling tiles to create a pattern.  High performance 
acoustical ceiling tiles will be used in major meeting rooms and large public spaces. 
 
Interior partitions will be constructed of metal studs and 5/8” gypsum.  Acoustical 
walls will extend to structure, and have resilient channels where privacy is critical, 
around meeting rooms, bathrooms, and between departments.   
 
Interior glazing and storefronts will be used at entrances to departments.  Interior 
sidelites and clerestory windows will be used to promote the passage of natural 
light.  Bullet resistant glass will be used at cashier windows in the Treasurer’s 
department, the Commissioner of Revenue, and Utility Billing. 
 
Vertical Circulation 
The building will have a high capacity high speed hydraulic elevator.  Consideration 
may be given to utilizing an elevator with the operators in the hoistway rather than 
in machine rooms.  Elevator cab finishes will be upscale, attractive, and durable as 
appropriate for a City Hall use.   
 
Vertical egress stairs will be simple steel pan construction with metal pipe rail 
construction. Consideration will be given to creating a two story open lobby space 
with an open stair to encourage use of stairs for vertical access.  The stairs may 
have a glass or ornamental metal railing system. 
 
Lighting 
The lighting in the building will consist of energy efficient 2x2 fixtures, recessed 
down lighting, and suspended pendants.  General offices areas will utilize 2x2 
direct/indirect fixtures.  Major lobby spaces, conference rooms, and public areas will 
utilize a combination of recessed down lighting and suspended pendant fixtures.  
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2a. Project Characteristics (cont.) 
 
Mechanical 
The building will have an energy efficient and low maintenance HVAC system.  
Central air handlers and VAV boxes will distribute air conditioning throughout the 
building.  Air handling units may be located on each floor and/or on the roof as 
appropriate.  The system will be tied to a Building Automation System.   
 
Plumbing 
Water conservation will be a considered in the design of the plumbing system for 
the building.  Dual flush toilets may be incorporated into the building.  Piping above 
the slab on grade will consist of cast iron for waste lines and copper for supply lines.  
Piping below grade will be PVC.   
 
Technology 
The building will integrate flexible and adaptable technology.  A main central 
server room is proposed in the IT room.  This server room will store all information 
and control all networks in the building as well as interface with and integrate a 
city wide computer network.  The room will house multiple server racks with some 
racks secured within lockable cabinets.  The room will have a dedicated HVAC 
system and a gas fire suppression system.  A raised access floor will be required in 
this area.  Additional spare conduits and risers will be provided throughout the 
building.  All servers and equipment in the server room will be provided by the City. 
 
Audio visual systems will be integrated throughout the building, especially in public 
areas and large meeting rooms.  Flat screen monitors will be mounted in all lobbies 
and reception areas to show current events and news.  Conference rooms will have 
flat screen monitors wired to input locations on the wall and below conference 
tables.  One conference room will have video conferencing capabilities.  The E.O.C. 
room will be wired for emergency communication systems, and it will have multiple 
flat screen monitors.  This room will also have a ceiling mounted projector and 
recessed projection screen.  The building will be equipped with an emergency radio 
communications amplification/repeater system and antennae.   
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2a. Project Characteristics (cont.) 
 
The Council Chambers will have state of the art audio visual systems.  A sound and 
lighting control room will be located adjacent to the council chambers to house audio 
visual equipment racks and control panels.  The room will incorporate flat screen 
monitors as well as projection screens and a high performance ceiling mounted 
projector.  City Council will have monitors integrated into the millwork at their 
seats.  The room will integrate a video recording system so that meetings are 
recorded and broadcast live over streaming internet video.   
 
At this stage, the budget allowance for audio visual systems is $150,000. 
 
Building Department Summary 
 
Department Area (SF) 
City Council 2,742 
Council Chambers 6,039 
City Manager 2,574 
City Attorney 1,087 
Human Resources 2,268 
Risk Management 944 
Finance 2,658 
Information Technology 2,244 
Fire Administration 3,734 
EOC / Staff Support 4,000 
Assessor 1,396 
Office on Youth 682 
Public Works 3,433 
Treasurer 1,991 
Commissioner of Revenue 2,525 
Utility Billing  1,072 
Code Compliance 5,280 
Fire Marshal 1,581 
Planning 3,204 
Building Support 6,719 
 

Please see Volume II, Section 2a. for proprietary and confidential renderings. 
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2b. Identify and fully describe any work to be performed by the City or any other 
public entity. 
 
The City will provide the typical Owner’s project administration to include:  day-to-
day review and approvals during the design and construction process; 
material/construction testing; FF&E procurement; all relocation activities; 
equipment relocation; property acquisition, easements or scopes as required; 
extension of electrical service and onsite relocation/demolition of existing electric 
lines and poles as may be required. 
 
 
2c. Include a list of all federal, state, and local permits and approvals required 
for the project and a schedule for obtaining such permits and approvals. 
 
Permitting  

The project will follow all federal, state, and local permit processes as required.  The 
team will follow the City of Petersburg’s Development Review Process including 
conceptual design reviews, site plan approval, and agency approvals.  We will 
submit the design to the City’s Architectural Review Board and receive approval.  
We will work with the City to obtain any Special Use Permits and/or through the 
PUD process as required. 
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2d. Identify any anticipated adverse social, economic, and environmental impacts 
of the project. Specify the strategies or actions to mitigate known impacts of the 
project. 
 
No Anticipated Adverse Impact 
 
The proposed New City Hall will only have positive impacts on the City of 
Petersburg, its residents, businesses, and visitors.  There are no anticipated adverse 
social, economic, and environmental impacts of the project. 
 
 
2e. Identify the projected positive social, economic, and environmental impacts of 
the project. 
 
Positive Impacts 
 
The New Petersburg City Hall will be a catalyst for downtown revitalization, an 
enabler for improved services and operations, and a symbol of the future of 
Petersburg.  These impacts will not only benefit residents, City employees, and 
businesses, within Petersburg, but they will also provide visitors and potential new 
businesses with the impression and understanding that Petersburg is an organized 
and progressive community with a rich history and heritage which is attractive for 
tourism, shopping, dining, relocating and investing. 
 
One of the most important benefits of the new City Hall will be its ability to better 
serve the needs of residents and businesses.  All major city departments where the 
public conducts business will be located on the ground floor.  This “One Stop Shop” 
will make it easier and more efficient to receive services from these departments 
under one roof rather than multiple buildings around the City.  The interior of the 
building will have ample space for accommodating the public, and all spaces will be 
handicapped accessible.  The location directly across from the Multi-Modal Transit 
Center will provide convenient access to all Petersburg residents. 
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2e. Positive Impacts (cont.) 
 
In addition to improved services to the public, locating all major City departments 
in one building will improve staff efficiency and operations.  The proposed layout for 
the building locates related departments adjacent to each other so that staff can 
collaborate and work together efficiently.  Shared spaces such as meeting rooms, file 
rooms, and restrooms are located between related departments to encourage staff 
interaction and optimize space utilization in the building.  Not only will the staff 
have adequate work space, but they will gain much needed storage and filing space.  
The new work space will provide a fresh start for City departments to reorganize 
and implement new processes to improve operations and efficiencies. 
 
The new Petersburg City Hall will have a significant economic impact of the 
revitalization of Downtown.  It is clear that the new Multi-Modal Transit Center 
and the new library have encouraged developers to invest in the surrounding 
adaptive reuse of warehouses.  The new City Hall will help expand that 
revitalization to the retail and restaurant uses along Washington Street and the 
downtown.  Approximately 135 City employees working in the new City Hall will 
support local shops and restaurants.  Also, this major construction project will bring 
much needed jobs to the downtown.  
 
The new City Hall will be a symbol of Petersburg’s positive change.  It will be a 
building in which the citizens of Petersburg can be proud, and it will set a vision 
that will attract new businesses and residents to the City.   
 
  

Prestige/English Joint Venture                 Volume I – Petersburg City Hall Page 73 
 



Unsolicited PPEA Proposal – New City Hall, Petersburg, VA 
 
 
2f. Identify the proposed schedule for the work on the project, including the 
estimated time for completion. 
 
The proposed project schedule is illustrated below. The proposed schedule allows for 
procurement, design, contractor and occupancy by September 2015.  
 
 
 
 

 
 

 
 
 
 
 
2g. Propose allocation of risk and liability for work completed beyond the 
agreement’s completion date, and assurances for timely completion of the project. 
 
The Prestige/English construction team assumes the traditional risk and liability 
beyond the project completion date, subject to mutually agreed upon terms and 
conditions in the Comprehensive Agreement. Prestige/English has never failed to 
deliver a project to the Client’s satisfaction. 
 
 
 
2h. State assumptions related to ownership, legal liability, law enforcement, and 
operation of the project and the existence of any restrictions on the City’s use of the 
project. 
 
Please see Volume II, Section 3 Project Financing for a discussion of ownership. 
Under all ownership scenarios, the City will have full use of, responsibility for and 
control of the facility. 

  

Activity Date
Submission of Phase I Unsolicited Proposal March 2013
City Review May 2013
Solicitation of Additional Proposals June 2013
City Review of Proposals July 2013
Submission of Phase II Proposal August 2013
Comprehensive Agreement September 2013
Design/Construction August 2013 - August 2015
Permanent Debt Issuance September 2013
Occupancy September 2015

Activity Date
Submission of Phase I Unsolicited Proposal March 2013
City Review May 2013
Solicitation of Additional Proposals June 2013
City Review of Proposals July 2013
Submission of Phase II Proposal August 2013
Comprehensive Agreement September 2013
Design/Construction August 2013 - August 2015
Permanent Debt Issuance September 2013
Occupancy September 2015
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2i. Provide information relative to phased or partial openings of the proposed 
project prior to completion of the entire work. 
 
We anticipate a single substantial and final completion for the City Hall Project 
facilitating a well-organized and coordinated relocation of each. 
 
 
 
2j. List any other assumptions relied on for the project to be successful. 
 
We have assumed a durable, long lasting, efficient, sustainable facility for the new 
City Hall without LEED certification. 
 
 
 
2k. List any contingencies that must occur for the project to be successful. 
 
We have not included any known contingencies and have not included cost 
associated with: 
 
 Abatement/environmental hazards 

 Unknown subsurface conditions 
 Utilities connection and relocation fees 
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SECTION 3 - Project Financing 
 
3a. Provide a preliminary estimate and estimating methodology of the cost of the 
work by phase, segment, or both. 
 

See Volume II Confidential and Proprietary Information 
 
3b. Submit a plan for the development, financing, and operation of the project 
showing the anticipated schedule on which funds will be required. Describe the 
anticipated costs of and proposed sources and uses for such funds including any 
anticipated debt service costs. The operational plan should include appropriate 
staffing levels and associated costs. Include supporting due diligence studies, 
analyses, or reports. 
 

See Volume II Confidential and Proprietary Information 
 
3c. Include a list and discussion of assumptions underlying all major elements of 
the plan. Assumptions should include all significant fees associated with financing 
given the recommended financing approach. In addition, complete disclosure of 
interest rate assumptions should be included. Any ongoing operational fees, if 
applicable, should also be disclosed as well as any assumptions with regard to 
increases in such fees. 
 

See Volume II Confidential and Proprietary Information 
 
3d. Identify the proposed risk factors and methods for dealing with these factors. 
 

See Volume II Confidential and Proprietary Information 
 
3e. Identify any local, state, or federal resources that the proposer contemplates 
requesting for the project. Describe the total commitment, if any, expected from 
governmental sources and the timing of any anticipated commitment. Such 
disclosure should include any direct or indirect guarantees or pledges of the City’s 
credit or revenue. 
 

See Volume II Confidential and Proprietary Information 
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3f. Identify the amounts and the terms and conditions for any revenue sources. 
 

See Volume II Confidential and Proprietary Information 
 
 
 
3g. Identify any aspect of the project that could disqualify the private entity from 
obtaining tax-exempt financing. 
 

See Volume II Confidential and Proprietary Information 
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SECTION 4 - Project Benefit and Compatibility 
 
4a. Identify who will benefit from the project, how they will benefit, and how the 
project will benefit the City, region, or state. 
 

The new Petersburg City Hall will benefit the residents of Petersburg, businesses, 
visitors, and all those who conduct business with the City.  The benefits discussed 
in detail in Section 2 of this proposal include more efficient delivery of services, 
increased staff efficiency and organization, improved City image, economic 
revitalization, and expanded investment and development.  The benefits realized in 
Petersburg will extend to the region. 

 
 
4b. Identify any anticipated public support or opposition, as well as any 
anticipated government support or opposition, for the project. 
 
Anticipated Support 
 
The new Petersburg City Hall will receive wide support from the public and 
governmental agencies.  The need for a City Hall has been defined in public 
meetings and it is supported by the Administration and the City Council.  This 
proposal answers questions regarding the plan and financial means to complete the 
City Hall project.  With these questions answered, we do not anticipate any 
opposition to the project. 
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4c. Explain the strategy and plans that will be carried out to involve and inform 
the general public, business community, and governmental agencies in areas 
affected by the project. 
 
Community Involvement 
 
The team proposes to host a series of public meetings to inform the public, 
businesses, and government agencies about the design of the new City Hall.  These 
meetings can include Town Hall style meetings and presentations to City Council.  
The style and schedule for these meetings will be coordinated and adjusted to meet 
the goals of the Administration and City Council.  All proposed designs will be 
reviewed with City staff and follow the development review and permit process.   
 
 
4d. Describe the anticipated significant benefits to the City, region or state, 
including anticipated benefits to the economic condition of the City and whether the 
project is critical to attracting or maintaining competitive industries and businesses 
to the City or the surrounding region. 
 
Anticipated Benefits 
 
Enhancing the image and capacity of the City to provide public services and 
administer the business of government is critical to the economic development of 
the Petersburg, the region, and the State.  When these goals are achieved, new 
developments, businesses, and economic investment will flourish.   
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4e. Describe compatibility with the City’s comprehensive plan, local 
infrastructure development plans, the capital improvements budget, or other 
government spending plan. 
 
Compatibility with the City 
 
The City of Petersburg is in the process of updating its Capital Improvement Plan 
to set priorities for infrastructure improvements and local spending.  The new City 
Hall has been an integral part of this planning process, and it is critical to the City’s 
ability to efficiently govern and provide public services.  We believe this proposal is 
consistent the City’s capital improvement budget and spending plan. 
 
4f. Provide a statement setting forth participation efforts that are intended to be 
undertaken in connection with this project with regard to the following types of 
businesses: (i) minority-owned businesses, (ii) woman-owned businesses, and (iii) 
small businesses. 
 
SWaM Participation 
 
Prestige Construction Group, Inc. / English Construction Company, Inc. is strongly 
committed to an effort to include small and minority owned businesses in the 
development and construction of this project. Our team has a record of achieving, 
and even exceeding, minority participation goals on our projects.  
 
Prestige / English is committed to aligning its utilization of small, women-owned, 
and minority-owned (SWaM) businesses as subcontractors and vendors whenever 
feasible in all of its work for both public and private projects. We agree with the 
theory that growing SWaM businesses is good for the construction industry by 
increasing the group of talented contractors, in addition to providing essential social 
and economic diversity opportunities.  
 
Prestige / English will implement this SWaM Plan in order to identify and utilize (i) 
small businesses, (ii) women-owned businesses, and (iii) minority-owned businesses. 
This Plan is successfully being utilized on numerous projects. 
 
Project managers, superintendents and office support personnel are already 
familiar with and have been trained in the SWaM program and implementation 
process. The Team is aware of the importance to meet and exceed the commitment 
to the establishment, preservation and strengthening of SWaM businesses.  
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SWaM Participation (cont.) 
 
The Team will strongly encourage all qualified minority subcontractors to bid 
various trades.  
 
In addition to the SWaM Plan, Prestige / English will also strive to attract local 
businesses and further boost the area’s economy.  
 
Prestige / English will adhere to the following process to maximize minority, female, 
and other small business trade contractor participation. Our efforts in 
implementing this Plan are to attract prime, first tier, and second tier contractors, 
including minority business participants (most of the project team is already 
familiar with many local and SWaM contractors). A project specific database to 
consolidate disadvantaged and minority firms that have similar experiences will be 
created through review and merging of existing databases, regional databases, and 
other governmental and association databases, as well as reaching out to SWaM 
sponsored events and advertising. Initiatives to reach out to SWaM contractors will 
include advertising for all trades in the local newspapers in the City of Petersburg 
and surrounding areas, the Virginia Department of Minority Business Enterprise 
(DMBE) database, faxes, emails, local plan rooms, and sponsoring SWaM events as 
appropriate. The ads will encourage small, women-owned, and minority-owned 
businesses to participate. We will also contact the Workforce Development Agency 
in Petersburg, Virginia to solicit potential laborers. 
 
Prestige / English will also assist interested SWaM firms in obtaining appropriate 
insurance coverage and bonding requirements. Prestige / English will make every 
reasonable effort to meet and/or exceed SWaM goals for this project. Should non-
minority subcontractors be utilized, Prestige / English will request that they 
assume part of the responsibility of meeting or exceeding contractual SWaM 
participation goals. 
 
Prestige Construction and Enteros Design are both local SWaM certified 
businesses. 
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